



0060464

STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

1315 W. 4th Avenue • Kennewick, Washington 99336-6018 • (509) 735-7581

September 25, 2003

Mr. Roy Schepens
Office of River Protection
United States Department of Energy
P.O. Box 450, MSIN: H6-60
Richland, Washington 99352

RECEIVED
SEP 30 2003
EDMC

Dear Mr. Schepens:

Re: Submittal of the Revised Hanford Facility Dangerous Waste Part B Permit
Application for the Double Shell Tanks (DST) System

The Washington State Department of Ecology (Ecology) has received the Resource Conservation Recovery Act (RCRA) Part B Permit Application for the DST system. Ecology will be following the Hanford Federal Facility Agreement and Consent Order (HFFACO) Figure 9-2 schedule for Part B Permit Applications. We are currently in Box 2, with a start date of August 29, 2003 (schedule enclosed).

Ecology will perform a completeness review of the permit application in Box 10 after the United States Department of Energy Office of River Protection submits the Revision 1 changes. Under the current schedule, the start date for the completeness review is December 16, 2005.

If you have any questions or concerns regarding the schedule, please contact me at (509) 736-5707 or Jeff Lyon at (509) 736-3098.

Sincerely,

Brenda Jentzen
Permit Lead, Double Shell Tank System
Nuclear Waste Program

BJ:lkd

Enclosure

cc w/enc:

Richard McNulty, ORP
Jim Rasmussen, ORP
Bill Dixon, CHG
Todd Martin, HAB
Rick Gay, CTUIR

Pat Sobotta, NPT
Russell Jim, YN
Ken Niles, OOE
Administrative Record: DST, TWS

ID	Task Name	Duration	Start	Finish	2002 '02	2003 '03	2004 '04	2005 '05	2006 '06
1	Internal CHG Disposition of NOD Comments	42 days	Mon 1/28/02	Sun 3/10/02					
2	Information Discussions with Ecology to disposition Rev. 0 (1991) comments	90 days	Mon 3/11/02	Sat 6/8/02					
3	Update DST Part B Permit Application	329 days	Sun 6/9/02	Sat 5/3/03					
4	Certification Process CHG/ORP/RL	120 days	Sun 5/4/03	Sun 8/31/03					
5	Target FFCA M-20 Milestone	1 day	Sun 8/31/03	Sun 8/31/03					
6	Submit Part B Permit Application (Box 1)	0 days	Fri 8/29/03	Fri 8/29/03					
7	Rev. 0b Ecology Review - Certified Application (Box 2)	120 days	Fri 8/29/03	Fri 12/26/03					
8	Rev. 0b DOE Response (NOD Response Table) (Box 3)	120 days	Sat 12/27/03	Sat 4/24/04					
9	Rev. 0b Ecology Review Response Table (Box 4)	120 days	Sun 4/25/04	Sun 8/22/04					
10	NOD Workshop to Resolve Issues (Box 5)	210 days	Mon 8/23/04	Sun 3/20/05					
11	DOE ORP/RL Issue Revision 1 (Box 6)	120 days	Mon 3/21/05	Mon 7/18/05					
12	Rev. 1 Ecology Review/Issue NODs (Box 7)	60 days	Tue 7/19/05	Fri 9/16/05					
13	Rev.1 Project Managers Issue Resolution (Box 8)	30 days	Sat 9/17/05	Sun 10/16/05					
14	DOE ORP/RL Page Change Revisions (Box 9)	60 days	Mon 10/17/05	Thu 12/15/05					
15	Ecology Prepare Draft Permit/Permit Modification and Completeness Review (Box 10)	60 days	Fri 12/16/05	Mon 2/13/06					
16	Public Notification (Box11)	30 days	Tue 2/14/06	Wed 3/15/06					
17	Public Review (Box 12)	90 days	Thu 3/16/06	Tue 6/13/06					
18	Public Hearing (if requested) (Box 13)	0 days	Tue 6/13/06	Tue 6/13/06					
19	Issue Permit or Permit Modification (Box14)	15 days	Wed 6/14/06	Wed 6/28/06					

Project: DST Schedule
Date: Wed 9/24/03

Task



Rolled Up Task



External Tasks



Progress



Rolled Up Milestone



Project Summary



Milestone



Rolled Up Progress



Group By Summary



Summary



Split

