

# RECEIVED

SEP 17 2004

0062740

<b>Change Number</b> M-16-04-04	<b>EDMC</b> <b>Federal Facility Agreement and Consent Order</b> <b>Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date:</b> April 29, 2004
------------------------------------	---	--------------------------------

<b>Originator:</b> K. A. Klein	<b>Phone:</b> (509) 376-7395
--------------------------------	------------------------------

**Class of Change:**

<input type="checkbox"/> I - Signatories	<input checked="" type="checkbox"/> II - Executive Manager	<input type="checkbox"/> III - Project Manager
--	--	--

**Change Title:**  
Establish Tri-Party Agreement Interim Milestones under the M-016 series milestones to support K Basin Remediation Acceleration

**Description/Justification of Change:**

The Parties have agreed on a series of TPA milestones to measure progress on, and ensure the safe accelerated soil remediation activities associated with the K East and K West Basins nuclear facilities. The milestones described in this change package are considered by the Parties to be a comprehensive pathway to a safe and stable soil remediation that offers net positive environmental benefits. This strategy is consistent with the goals of the Parties to minimize waste handling and reduce risk to human health and the environment.

This change establishes interim milestones for the acceleration of soil remediation after the complete removal of the 100 KE and 100 KW Basins. The proposed change is aligned with M-016 major milestone, *Complete All Interim Response Actions for the 100 Areas* due December 31, 2012.


Modifications established by approval of this Tri-Party Agreement Change Request are denoted as ~~strikeout~~ for deletions/modification and shading for new text.

Milestone	Description	Date
M-016-57	Initiate Soil Remediation at K East Basin Initiate full scale remedial action of the 105-KE fuel storage basin waste site within one month of completing milestone M-34-32	04/30/2007
M-016-58	Initiate Soil Remediation at K West Basin Initiate full scale remedial action of the 105-KW fuel storage basin waste site within one month of completing milestone M-34-00A	04/30/2009

**Impact of Change:**  
Integrates M-034 and M-016 activities to ensure that the work is conducted in an efficient manner and modifies regulatory requirements governing Hanford response activities. Administrative action required to incorporate this change in to Appendix D of the Tri-Party Agreement.

**Affected Documents:**  
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report requirements).

**Approvals:**

 J. B. Heddon, RL IAMIT Representative	8/30/04 Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
N/A J. E. Rasmussen, ORP IAMIT Representative	_____ Date	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
 N. Ceto, EPA IAMIT Representative	8/30/04 Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
N/A M. A. Wilson, Ecology IAMIT Representative	_____ Date	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved