

0063089

Meeting Minutes Transmittal

PURGEWATER  
Project Managers Meeting  
825 Jadwin/Room 340  
Hanford, Washington  
September 23, 2004

RECEIVED  
NOV 23 2004

EDMC


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

  
Project Manager, Ecology

Date: 10/28/04

  
Project Manager Representative, RL

Date: 10/28/04

  
Project Manager Representative, FH

Date: 10/28/04

Purgewater Administrative Record	H6-08
RD Hildebrand	A6-38
RR Skinnarland	H0-57
B Wiegman	H0-57
JA Winterhalder	E6-35

## PURGEWATER PROJECT MEETING

825 Jadwin/Room 340

Hanford, Washington

September 23, 2004

10:15 a.m. to 10:45 a.m.

### Agenda

- I. Approval of August 26, 2004 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
  - A. Milestone M-20-21-T01 Status
  - B. Interface Issues
  - C. Strategy Document Status
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

# PURGEWATER PROJECT MEETING MINUTES

Project Managers Meeting  
825 Jadwin/Room 340  
Hanford, Washington

September 23, 2004

- I. Approval of August 26, 2004 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).
- II. Operational Status (John Winterhalder FH)
  - A. Total purgewater received in June was 31,237 gallons. Construction of the load-in station modification is ongoing.
- III. Project Specific Issues
  - A. Milestone M-20-21-T01 Status  
There was no change in the status of this milestone.
  - B. Interface Issues  
There were no interface issues for discussion.
  - C. Strategy Document Status  
Mr. Winterhalder summarized for Doug Hildebrand (RL), who was not present for the August 2004 PMM, the discussion from that PMM regarding revision of the purgewater strategy to reflect what the current and ongoing practices will be. A meeting will be set up with RL, FH, PNNL and possibly Bechtel to discuss the strategy of collecting purgewater from the plateau and taking it directly to ETF, and to exclude certain wells in the 600 Area because of difficulty accessing them with the purgewater truck.
- IV. General Discussions
  - A. There were no topics for general discussion.
- V. Status of Actions
  - A. 977 - The closure plan package is still internal to FH. This action remains open pending a determination of the strategy document. Mr. Hildebrand requested that Mr. Winterhalder schedule a meeting after October 1, 2004, for discussion.
  - B. 1008 - The 30 percent design review meeting was held this week and comments are being incorporated. Construction has started on the load-in station.
- VI. New Actions Items
  - A. There were no new actions.
- VII. Next Project Managers Meeting
  - A. The next meeting was scheduled for October 28, 2004.

