

Meeting Minutes Transmittal

PURGEWATER
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
October 28, 2004

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

Becky Cellegno for Rick Bond
 Project Manager, Ecology

Date: 12/16/04

rdm R.D. Hildebrand
 Project Manager Representative, RL

Date: 2-2-05

John Wittl
 Project Manager Representative, FH

Date: 12-16-04

RECEIVED
 APR 05 2005

EDMC

Purgewater Administrative Record	H6-08
RD Hildebrand	A6-38
RR Skinnarland	H0-57
B Wiegman	H0-57
JA Winterhalder	E6-35

PURGEWATER PROJECT MEETING

825 Jadwin/Room 340

Hanford, Washington

October 28, 2004

10:15 a.m. to 10:45 a.m.

Agenda

- I. Approval of September 23, 2004 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Milestone M-20-21-T01 Status
 - B. Interface Issues
 - C. Strategy Document Status
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

PURGEWATER PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 340/700 Area
Hanford, Washington

October 28, 2004

- I. Approval of September 23, 2004 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).
- II. Operational Status (John Winterhalder FH)
 - A. Total purgewater received in September was 40,379 gallons.
The load-in station construction has been halted. Roger Szelmeczka (RH) reported that the revised drawings that were received yesterday had omitted the water stops and that the issue is being addressed.
- III. Project Specific Issues
 - A. Milestone M-20-21-TO1 Status
 1. There was no change in the status of the milestone.
 - B. Interface Issues
 1. There were no interface issues to report.
 - C. Strategy Document Status
 1. Mr. Winterhalder reported that meetings have been held to discuss the strategy for collecting purgewater from the plateau and taking it directly to ETF. Another meeting is scheduled for today, and the intent is to present a proposal to Ecology within two weeks. Mr. Winterhalder noted that the issue with the purgewater truck accessing one well in the 600 Area has been resolved. The truck was able to proceed through the Yakima barricade and access the well, which produced water that may be used for later construction.

Brenda Becker-Khaleel (Ecology) inquired about the type of construction that is planned. Mr. Winterhalder responded that a silt barrier will be built and the well water will be used to wet it down. Ms. Becker-Khaleel indicated that nitrates may be a constituent of concern in the U Plant area and that she would follow up and provide a definitive answer.
- IV. General Discussions
 - A. There were no topics for general discussion.
- V. Status of Actions
 - A. 977 -- there was no change in status.
 - B. 1008 - The load-in station construction is on hold due to omission of the water stops in the revised drawings.
- VI. New Actions Items
 - A. There were no new actions.
- VII. Next Project Managers Meeting
 - A. The November PMM was canceled, and the next meeting was scheduled for December 16, 2004.

