

0064309


Meeting Minutes Transmittal

PURGEWATER  
Project Managers Meeting  
825 Jadwin/Room 340  
Hanford, Washington  
December 16, 2004


RECEIVED  
APR 05 2005

EDMC


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

  
Project Manager, Ecology

Date: 1-27-05

  
Project Manager Representative, RL *RLA*

Date: 2-2-05

  
Project Manager Representative, FH

Date: 1-27-05

Purgewater Administrative Record	H6-08
RD Hildebrand	A6-38
RR Skinnarland	H0-57
B Wiegman	H0-57
JA Winterhalder	E6-35

**PURGEWATER PROJECT MEETING**

**825 Jadwin/Room 340**

**Hanford, Washington**

**December 16, 2004**

**10:15 a.m. to 10:45 a.m.**

**Agenda**

- I. Approval of October 28, 2004 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
  - A. Milestone M-20-21-T01 Status
  - B. Interface Issues
  - C. Strategy Document Status
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

## PURGEWATER PROJECT MEETING MINUTES

Project Managers Meeting  
825 Jadwin/Room 340  
Hanford, Washington

December 16, 2004

- I. Approval of October 28, 2004 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).
- II. Operational Status (John Winterhalder FH)
  - A. Total purgewater received in September was 14,844 gallons.
- III. Project Specific Issues
  - A. Milestone M-20-21-T01 Status
    1. Mr. Winterhalder initiated a discussion regarding the need to status this milestone. The milestone was originally established for the parties to make a decision on the future of the modutanks; and it has been agreed to eventually close the modutanks. Becky Wiegman (Ecology) took an action to discuss closing this milestone with Greta Davis (Ecology) and Laura Cusack (Ecology), and provide a response at the next PMM.
  - B. Interface Issues
    1. Mr. Winterhalder stated that construction of the load-in station is proceeding. Roger Szelmeczka (FH) reported that the final construction drawings have been reviewed.
  - C. Strategy Document Status
    1. Mr. Winterhalder reported that there have been discussions and internal presentations with Fluor, PNNL and RL regarding an alternate approach for discharging certain purgewaters to the ground from about 100 wells out of approximately 1,200 wells in the 200 East and West areas, the 600 area, most of the 100 area and some of the 300 area. Prior to discharge, the criteria identified in the purgewater strategy would be followed.

A lengthy discussion ensued regarding several documents that tie in to the purgewater strategy document: the closure plan, the investigation derived waste strategy (IDW), the engineering evaluation and cost analysis (EECA), and the ERDF record of decision (ROD). The question of classifying all of the groundwater purgewater as CERCLA, instead of separating it into CERCLA and RCRA, was discussed, and the possibility of invoking milestone M-24 was suggested.

Mr. Winterhalder and Doug Hildebrand (RL) agreed to meet January 5, 2005 to discuss the purgewater strategy document and the closure plan. Following that meeting, a meeting will be set up with Ecology to discuss what is being proposed. The results of those discussions will be provided at the January 2005 PMM.
- IV. General Discussions
  - A. There were no topics for general discussion.

V. Status of Actions

- A. 977 - This action remains on hold.
- B. 1008 - Construction is ongoing.

VI. New Actions Items

- A. There were no new actions.

VII. Next Project Managers Meeting

- A. The next PMM was scheduled for January 27, 2005.

