



0053074

Tri-Party Agreement

April 25, 2000

**EXTENSION OF DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER MILESTONE M-24-00L**

On March 10, 2000, the U.S. Department of Energy, Richland Operations Office (RL), rejected the State of Washington, Department of Ecology's (Ecology) proposed Change Request M-24-00-01, which sought to establish Calendar Year 2000 Interim Milestones under Major Milestone M-24-00L for Resource Conservation and Recovery Act (RCRA) groundwater well installation and invoked the dispute resolution provisions under Article VIII of the Tri-Party Agreement. Ecology and RL approved a 16 day extension (through April 25, 2000) on April 5, 2000. Discussions continue between Ecology and RL; therefore, the period during which RL and Ecology seek resolution of the dispute is extended 28 days (April 25, 2000 to May 23, 2000) at the Project Manager level. 52776

W. W. Ballard, Assistant Manager
Planning and Integration
U.S. Department of Energy
Richland Operations Office

M. A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology

cc: M. L. Blazek, OOE
L. J. Cusack, Ecology
J. S. Hertzell, FHI
M. C. Hughes, BHI
D. N. LaRue, BHI
R. Jim, YN
S. Leja, Ecology
E. J. Murphy-Fitch, FHI
M. B. Reeves, HAB
P. Sobotta, NPT
R. F. Stanley, Ecology
J. R. Wilkinson, CTUIR
TPA Administrative Record, FHI

RECEIVED
MAY 02 2000

EDMC