



April 5, 2000

**EXTENSION OF DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-24-00L**

On March 10, 2000, the U.S. Department of Energy, Richland Operations Office (RL), rejected the State of Washington, Department of Ecology's (Ecology) proposed Change Request M-24-00-01, which sought to establish Calendar Year 2000 Interim Milestones under Major Milestone M-24-00L for Resource Conservation and Recovery Act (RCRA) groundwater well installation and invoked the dispute resolution provisions under Article VIII of the Tri-Party Agreement. The period during which the RL and Ecology seek resolution of the dispute is extended 16 days through April 25, 2000, at the Project Manager level.

52770

W. W. Ballard  
W. W. Ballard, Assistant Manager  
Planning and Integration  
U.S. Department of Energy  
Richland Operations Office

Robert Stanley for M.A. Wilson  
M. A. Wilson, Program Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology

- cc:  
D. C. Bryson, DOE  
K. M. Thompson, DOE  
M. L. Blazek, OOE  
L. J. Cusack, Ecology  
M. J. Furman, DOE  
J. S. Hertzfel, FHI  
M. C. Hughes, BHI  
R. Jim, YN  
S. Leja, Ecology  
R. W. Lober, DOE  
E. J. Murphy-Fitch, FHI  
M. B. Reeves, HAB  
G. H. Sanders, DOE  
P. Sobotta, NPT

- R. F. Stanley, Ecology  
B. A. Williamson, DOE  
J. R. Wilkinson, CTUIR  
R. M. Yasek, DOE  
J. K. Yerxa, DOE  
TPA Administrative Record, FHI

**RECEIVED**  
JUL 17 2000  
**EDMC**