



**Department of Energy**  
 Richland Operations Office  
 P.O. Box 550  
 Richland, Washington 99352

0053915

NOV 08 2000

01-FTD-006

Mr. Michael A. Wilson, Program Manager  
 Nuclear Waste Program  
 State of Washington  
 Department of Ecology  
 P.O. Box 47600  
 Olympia, Washington 98504

**RECEIVED**  
 NOV 15 2000

**EDMC**

Dear Mr. Wilson:

**HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-89-02, COMPLETE REMOVAL OF 324 BUILDING RADIOCHEMICAL ENGINEERING CELLS (REC) B-CELL MIXED WASTE (MW) AND EQUIPMENT, NOVEMBER 30, 2000**

The U. S. Department of Energy, Richland Operations Office (RL) and RL contractor, Fluor Hanford, Inc. (FHI) are notifying the State of Washington Department of Ecology that Tri-Party Agreement Interim Milestone M-89-02 will not be met by November 30, 2000. FHI is currently developing a Milestone Recovery Plan. RL and FHI will include your staff in the development of the recovery plan before providing a revised schedule for meeting the Tri-Party Agreement Interim Milestone M-89-02.

If you have any questions, please contact me on (509) 376-9333, or your staff may contact David C. Langstaff, Facility Transition Division, on (509) 376-5580.

Sincerely,

*Clifford B. Clark*  
 Clifford B. Clark, Acting Program Manager  
 Office of Regulatory Liaison

FTD: DCL

- cc: M. L. Blazek, Oregon Energy
- F. W. Bond, Ecology
- N. C. Boyter, FHI
- W. Burke, CTUIR
- J. S. Hertzell, FHI
- R. Jim, YN
- M. B. Reeves, HAB
- P. Sobotta, NPT
- R. F. Stanley, Ecology
- Administrative Record
- Ecology Library, Kennewick
- Environmental Portal, LMSI

**RECEIVED**  
 NOV 15 2000

**EDMC**