

Meeting Minutes Transmittal

616 NRDWSF Project Meeting
 Ecology Interface Meeting
 2704HV/Rm. G229/600 Area
 Hanford, Washington
 June 28, 2001

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project/Ecology Interface Meeting.



Fred Jamison, Project Manager, Ecology

Date:


07-26-01



Project Manager Representative, RL

Date:

26 July 2001



Project Manager Representative, FH WMP

Date:

7-26-01

RECEIVED
 AUG 20 2001

EDMC

616 NRDWSF PROJECT MEETING MINUTES

**Project Managers Meeting
2704HV/G229/600 Area
Hanford, Washington**

June 28, 2001

- I. Operational Status
 - A. Status of Closure Activities
 - All physical closure activities are complete.
 - Ecology walkdown of building performed on February 13, 2001, confirming visual clean closure standard identified in the closure plan were satisfied.
 - Verbal approval of draft data evaluation and unvalidated soil sample data by Ecology obtained per telephone conversation on March 5, 2001.
 - Validation of soil sample data was completed by TechLaw, Inc., April 9, 2001, and the validation results were transmitted to Ecology on May 9, 2001.
 - Currently preparing final closure package (including professional engineer closure certification, Owner/Operator closure certification, inspection checklists, and data evaluation) for official transmittal to Ecology. Package tentatively scheduled for transmittal to Ecology in July 2001.

- II. Project Specific Issues
 - A. The schedule for Ecology transmittal of the certified closure documentation is projected to be within the next two months, however, a definitive date has not yet been established.

- III. General Discussions
 - A. Greta Davis (Ecology) reported that the validated french drain soil sample analytical data provided to Ecology is acceptable to her and Jerry Yokel (Ecology).

- IV. Status of Action Items
 - A. SWSD-00-004 (712) was closed. The action was to schedule a meeting with Ecology to discuss closure status.

- V. New Action Items
 - A. No new action items to report.

- VI. Next Project Meeting
 - A. Next project meeting is tentatively scheduled for July 26, 2001.