


Meeting Minutes Transmittal

WRAP Project Meeting
Ecology Interface Meeting
2704HV/Rm. G229/600 Area
Hanford, Washington
February 28, 2002

RECEIVED
MAY 08 2002
EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project/Ecology Interface Meeting.


Project Manager, Ecology

Date: 4/25/02


Project Manager Representative, RL

Date: 4/25/02


Project Manager Representative, FH WMP

Date: 4/25/02

WRAP PROJECT MEETING
2704HV/Rm. G229/600 Area
Hanford, Washington
February 28, 2002

12:00 p.m. to 12:15 p.m.

Agenda

- I. Approval of January 31, 2002 WRAP Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Conversion of LLW Line Status
 - B. Update of Mod E Settlement Discussions
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

WRAP PROJECT MEETING MINUTES

Project Managers Meeting
2704HV/G229/600 Area
Hanford, Washington

February 28, 2002

I. Approval of the January 31, 2002 WRAP Project Meeting Minutes
(Ecology/DOE-RL/FH)

II. Operational Status (Harlan Boynton FH)
WRAP Fiscal Year to date Progress (February 22, 2002)

- WIPP Non WIPP
- 100 334 drums NDE
- 100 173 drums NDA
- 33 drums processed Low Level Glovebox
- 111 TRU Glovebox
- 39 boxes NDE
- 1 Visual Examinations
- WRAP Shipment in February 51.9 M³
- 46.2 M³ Disposal - Low Level Burial Grounds
- 3.8 M³ Storage - Central Waste Complex
- 1.9 M³ Storage - Z plant
- Notifications: none
- WRAP occurrences this period: none
- Activities: ASTD proposal kickoff

Design / Procurement / Work packages underway

III. Project Specific Issues

A. Conversion of LLW Line status

1. Harlan Boynton reported that WRAP has submitted an Accelerated Site Technology Deployment proposal to secure funding and approval for the conversion of one LLW line to a TRU line.

B. Update of Mod E settlement discussions

1. The permit is being completed and should be ready for the first round of DOE-RL and Ecology reviews by next week.
2. Jeannette Hyatt (FH) reported that the hearing date has been vacated. The effective implementation date is August 1, 2002, plus or minus 15 days depending on the length of the public comment period.

- IV. General Discussions
 - A. No further discussions to report.
- V. Status of Actions
 - A. No action items to report.
- VI. New Action Items
 - A. No new action items to report.
- VII. Next Project Managers Meeting
 - A. The next project meeting is scheduled for March 28, 2002.

WRAP PROJECT MEETING
Project Managers Meeting
2704HV/Rm. G229/600 Area
Hanford, Washington

February 28, 2002

Attendance List

[illegible]