

Meeting Minutes Transmittal

**616 Project Meeting
Ecology Interface Meeting
2704HV/Rm. G229/600 Area
Hanford, Washington
June 1, 2000**

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project/Ecology Interface Meeting.

Jeanne J. Wallace Date: 7/27/00
Jeanne J. Wallace, Project Manager, Ecology

Gregory Sinton Date: 7-27-00
Gregory Sinton, Project Manager Representative, RL

CK Girres Date: 7-27-00
Cynthia K. Girres, Project Manager Representative, FH WMP

RECEIVED
SEP 25 2002
EDMC

Meeting Minutes Transmittal

**616 Project Meeting
Ecology Interface Meeting
2704HV/Rm G229/600 Area
Hanford, Washington
June 1, 2000**

Purpose: Discuss operational status and current permitting issues.

Meeting Minutes are attached. The minutes consist of the following:

Agenda

Summary of Discussion and Commitments/Agreements
Attendance List

Distribution:

Greg Sinton	RL	H0-12
Cindy Girres	FH	T3-01
Jeanne Wallace	Ecology	B5-18
Julie Stitt	FH	T3-01
Joan Bartz	Ecology	B5-18
Greta Davis	Ecology	B5-18
Edward Aromi, Jr.	WMH	H6-10
Terry Moore	WMH	G1-32
Janice Williams	FH	H8-67
Richard Gurske	WMH	H8-73
Kathy Conaway	Ecology	B5-18
Jamie Granger	FH	G1-27
Dan Saueressig	FH	T4-04
Doug Greenwell	FH	T4-04
Tony McKarns	RL	A2-15
Rick Engelmann	FH	G1-30
Michael Collins	RL	H0-12
Doug Sherwood	EPA	B5-01

RECEIVED
SEP 25 2002
EDMC

Administrative Record - SWSD [Care of EDMC, LMSI (H6-08)]

**616 PROJECT MEETING
2704HV/Rm. G229/600 Area
Hanford, Washington
June 1, 2000**

**Agenda
12:15 p.m. to 12:30 p.m.**

- I. Approval of past 616 Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status (Dan Saueressig)
- III. Project Specific Issues
 - A. Status of closure (Dan Saueressig)
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

**616 PROJECT MEETING
Project Managers Meeting
2704HV/Rm. G229/600 Area
Hanford, Washington**

June 1, 2000

- I. Approval of May 3, 2000 616 Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Status of Closure
 - A. Cement has been removed.
 - B. Closure work package has been prepared.
 - C. The PE procurement has been accomplished.
 - D. Ecology would like a split of the samples that are taken. Facility is still waiting for an internal agreement with the labs to get finalized before closure activities commence.
 - E. The facility will notify Ecology one week prior to beginning closure activities and will provide routine closure activity status.
- III. Next 616 meeting is schedule for June 29, 2000.