

## Meeting Minutes Transmittal

M-91


## Joint Project Managers Meeting

825 Jadwin/Room 590A


Hanford, Washington

November 22, 2005


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

  
Project Manager, Ecology

Date: 1/24/06

  
Project Manager Representative, RL

Date: 1/24/06

  
Project Manager Representative, FH

Date: 24 Jan 06

RECEIVED  
MAR 13 2006  
EDMC

M-91 Administrative Record

H6-08

GL Sinton

A6-38

DG Singleton

H0-57

AA Hamar

H0-57

KM Quigley

H8-44

# **JOINT PROJECT MANAGERS MEETING**

**825 Jadwin/Room 590A**

**Hanford, Washington**

**November 22, 2005**

**3:00 pm – 4:30 pm**

## **Agenda**

- I. M-91
  - A. Approval of October 25, 2005 M-91 PMM Meeting Minutes
  - B. Status Report
    - 1. SAP Implementation Status
  - C. General Discussions
  - D. Status of Actions
  - E. New Action Items
- II. LLBG
  - A. Approval of October 25, 2005 LLBG PMM Meeting Minutes
  - B. Status Report
  - C. Project Specific Issues
    - 1. Permit Status
    - 2. Groundwater Sampling Schedule
  - D. General Discussions
  - E. Status of Actions
  - F. New Action Items
- III. SW-1 & 2
  - A. Approval of October 25, 2005 SW-1 & 2 PMM Meeting Minutes
  - B. Current Status
  - C. General Discussions
  - D. Status of Actions
  - E. New Action Items
- IV. Next Joint Project Managers Meeting

## M-91 PROJECT MEETING MINUTES

Joint Project Managers Meeting

825 Jadwin/Room 590A

Hanford, Washington

November 22, 2005

- I. Approval of October 25, 2005 M-91 PMM Meeting Minutes
- II. Status Report
  - A. Greg Sinton (DOE) presented the current status of the M-91 milestones (attached). Mr. Sinton reported that M-91-42 is ahead of schedule in treatment. A meeting with Ecology is scheduled for next week.
  - B. SAP Implementation Status  
Matt Mills (Ecology) stated that a meeting is scheduled for the end of November to review the 218W-3A comments with FH. The 4B SAP was transmitted from FH to RL on 10/31/05. Mr. Mills reported that a new chemist, John Roberts, has joined Ecology and will be working with Noel Smith-Jackson.
- III. General Discussions  
There were no additional discussions to report.
- IV. Status of Actions
  - A. 1458 – the clarifications table will be presented at the next meeting.
- V. New Action Items
  - A. There were no new action items.
- VI. Next Joint Project Managers Meeting  
The next Joint PMM was scheduled for January 24, 2006.

# Environmental Request Information System

## Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

M-91

Task ID: 1458 Send out the new M-91 clarifications table before the next PMM.

Task Lead: Sinton, Greg

Waste Stabilization and Disposition/M-91

POC: Sinton, Greg

Classification: Open

Category: PMM

	Project	DOE	Agency
--	---------	-----	--------

Due:	N/A	N/A	N/A
------	-----	-----	-----

Complete:	N/A	N/A	N/A
-----------	-----	-----	-----

Closed Date:

Description: Send out the new M-91 clarifications table before the next PMM.

Date	Status
------	--------

11/22/2005	The clarifications table will be presented at the next meeting.
------------	---

10/25/2005	Task opened.
------------	--------------

[illegible]