

Meeting Minutes Transmittal

PURGEWATER  
Project Managers Meeting  
825 Jadwin/Room 340  
Hanford, Washington  
February 23, 2006


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

  
Project Manager Ecology

Date: 5/25/06

  
Project Manager Representative, RL *Ray Hildebrand*

Date: 25 May 06

  
Project Manager Representative, FH

Date: 5/25/06

RECEIVED  
JUN 21 2006

EDMC

Purgewater Administrative Record H6-08  
RD Hildebrand A6-38  
DG Singleton H0-57  
JA Winterhalder E6-35

## **PURGEWATER PROJECT MEETING**

**825 Jadwin/Room 340**

**Hanford, Washington**

**February 23, 2006**

**11:15 a.m. to 11:45 a.m.**

### **Agenda**

- I. Approval of January 26, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
  - A. Interface Issues
  - B. Strategy Document Status
  - C. IDW Issues
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

## PURGEWATER PROJECT MEETING MINUTES

Project Managers Meeting  
825 Jadwin/Room 340  
Hanford, Washington

February 23, 2006

- I. Approval of January 26, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).
- II. Operational Status (John Winterhalder FH)
  - A. There were 20,772 gallons of purgewater delivered to the PSTF in January.
  - B. The new load-in station for purgewater became operational yesterday (2/22/06).
- III. Project Specific Issues
  - A. Interface Issues
    1. This agenda item was originally established to track the construction of the load-in station. It was agreed to discontinue this topic.
  - B. Strategy Document Status
    1. Mr. Winterhalder reported that he received a copy of the redline strikeout text of the strategy document from Deborah Singleton (Ecology), which incorporated Dave Bartus' (EPA) comments. Mr. Winterhalder expressed concern regarding the section that originally stated discharges to the ground could be pursued on a case-by-case basis had been changed to require a contained-in request. Mr. Winterhalder also reiterated the concern about comments from Ecology on the contained-in request, noting that several of the comments had been resolved in workshops. Following some discussion, it was agreed to set up a meeting with Ecology to discuss Ecology's comments, and that Mr. Winterhalder will provide meeting minutes from the workshops that highlight certain agreements.
  - C. IDW Issues
    1. Mr. Winterhalder stated that ETF has drafted a waste control plan (WCP) to address IDW and how it will be managed. The WCP is in internal review and should be ready for Ecology and EPA signature in the near future.
- IV. General Discussions
  - A. There were no topics for general discussion.
- V. Status of Actions
  - A. 977 - There was no change in the status of this action.
  - B. 1008 - The facility became operational on 2/22/06. This action was closed.
- VI. New Actions Items
  - A. There were two new actions generated: 1) Mr. Winterhalder will schedule a meeting with Ecology to discuss incorporation of EPA's comments on the contained-in section of the strategy document; 2) Mr. Winterhalder will provide meeting minutes from the workshops that document agreements made on the strategy document and the contained-in section.
- VII. Next Project Managers Meeting
  - A. The next PMM was scheduled for March 23, 2006.

# Environmental Request Information System

## Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

### Purgewater Storage and Treatment Facility

**Task ID:** 977 Formally transmit the Modutanks Closure Plan package to RL.

**Task Lead:** Winterhalder, John

Soil and Water Remediation/GWPurgewater Storage and Treatment Facility

**POC:** Winterhalder, John

**Classification:** Suspended

**Category:** PMM

	<b>Project</b>	<b>DOE</b>	<b>Agency</b>
<b>Due:</b>	N/A	N/A	N/A
<b>Complete:</b>	N/A	N/A	N/A

**Closed Date:**

**Description:** Formally transmit the Modutanks Closure Plan package to RL.

<b>Date</b>	<b>Status</b>
2/23/2006	No change.
1/26/2006	Mr. Winterhalder presented a baseline schedule for submittal of the closure plan.
11/17/2005	No change.
10/27/2005	A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder and presented at the December PMM.
9/22/2005	A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder and presented at the 2005 December PMM. RL is waiting for comments from Ecology regarding the proposed closure strategy for the Modutanks that was presented during the recent Purgewater workshops.
8/25/2005	A schedule for submittal of the closure plan will be provided by Mr. Winterhalder.
7/28/2005	Discussion was initiated on the closure strategy.
6/29/2005	No change.
5/26/2005	Continues on hold.
3/23/2005	Continues on hold.
2/23/2005	Continues on hold.
1/27/2005	This action remains on hold pending the outcome of the proposed purgewater strategy
12/16/2004	Remains on hold.
10/28/2004	No change in status.
9/23/2004	The closure plan package is still internal to FH. Mr. Hildebrand (DOE) requested that Mr. Winterhalder schedule a meeting after October 1, 2004, for discussion.
8/26/2004	The closure plan package is still internal to FH. This action remains open pending a determination of the strategy document.
7/29/2004	Submittal will be deferred pending determination on the strategy document.
4/22/2004	The closure plan package is still internal to FH.
3/18/2004	FH will make additional administrative changes and have the Closure Plan ready for submittal to RL by 5/27.
1/22/2004	The closure plan package is still at FH.
12/4/2003	The closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This action will remain open.
10/30/2003	Action opened.

# Environmental Request Information System

## Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

---

### Purgewater Storage and Treatment Facility

**Task ID:** 1513 Schedule a meeting with Ecology to discuss incorporation of EPA's comments on the contained-in section of the strategy document.

Task Lead: Winterhalter, John

Soil and Water Remediation/GW/Purgewater Storage and Treatment Facility

POC: Winterhalter, John

Classification: Open

Category: PMM

	Project	DOE	Agency
Due:	N/A	N/A	N/A
Complete:	N/A	N/A	N/A

Closed Date:

Description: Schedule a meeting with Ecology to discuss incorporation of EPA's comments on the contained-in section of the strategy document.

Date	Status
2/23/2006	Task opened.

---

**Task ID:** 1514 Meeting minutes from the workshops that document agreements made on the strategy document and the contained-in section.

Task Lead: Winterhalter, John

Soil and Water Remediation/GW/Purgewater Storage and Treatment Facility

POC: Winterhalter, John

Classification: Open

Category: PMM

	Project	DOE	Agency
Due:	N/A	N/A	N/A
Complete:	N/A	N/A	N/A

Closed Date:

Description: Provide meeting minutes from the workshops that document agreements made on the strategy document and the contained-in section.

Date	Status
2/23/2006	Task opened.

