



Meeting Minutes Transmittal

PURGEWATER
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
May 25, 2006

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.


 Project Manager, Ecology Date: 6/22/06


 Project Manager Representative, RL Date: 6-22-2006


 Project Manager Representative, FH Date: 6/22/06

RECEIVED
 JUL 11 2006

EDMC

Purgewater Administrative Record	H6-08
RD Hildebrand	A6-38
DG Singleton	H0-57
JA Winterhalder	E6-35

PURGEWATER PROJECT MEETING

825 Jadwin/Room 340

Hanford, Washington

May 25, 2006

10:30 a.m. to 11:00 a.m.

Agenda

- I. Approval of February 23, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Strategy Document Status
 - B. IDW Issues
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

PURGEWATER PROJECT MEETING MINUTES

Project Managers Meeting

825 Jadwin/Room 340

Hanford, Washington

May 25, 2006

I. Approval of February 23, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).

II. Operational Status (John Winterhalder FH)

A. There were 74,456 gallons of purgewater delivered to the PSTF in April.

B. Mr. Winterhalder reported that some difficulty was encountered when attempting to send different purgewater to ETF last week. The purgewater had a very heavy sediment load. Four different kinds of purgewater have been defined: 1) sample water from developed wells, which is very clean; 2) borehole sample water containing some sand and silt, which generally clears up quickly; 3) well development water, which does not have a high sediment load; 4) water resulting from dewatering and drill cuttings, which appears to be the most problematic, due to the time the material is allowed to settle in the tank before it is pumped out.

Mr. Winterhalder stated that the Purgewater facility will be working with ETF in an effort to reclassify the purgewater and deliver it in a receivable form. Deborah Singleton (Ecology) requested to be kept informed when those discussions take place.

III. Project Specific Issues

A. Strategy Document Status

Mr. Winterhalder stated that a meeting was held two weeks ago on the Purgewater strategy and that the parties are still working through the contained-in issue. Another meeting is scheduled for June 13, 2006. Ms. Singleton has resolved EPA's comments on the strategy document and is waiting for final concurrence from Dennis Faulk (EPA).

B. IDW Issues

Roger Szelmezcza (FH) stated that FH has a waste control plan (WCP) and is in the process of determining whether to process the WCP independently or to incorporate it into the EE/CA.

IV. General Discussions

A. It was agreed to include a new agenda item to track the purgewater sediment issue.

V. Status of Actions

A. 977 - There was no change in the status of this action.

B. 1513 - Ms. Singleton is waiting for final concurrence from EPA.

C. 1514 - Ms. Singleton stated that the decisions and agreements that were made in the workshops have been documented satisfactorily and that this action could be closed.

VI. New Actions Items

A. There were no new actions generated.

VII. Next Project Managers Meeting

A. The next PMM was scheduled for June 22, 2006.

Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 977 Formally transmit the Modutanks Closure Plan package to RL.

Task Lead: Winterhalder, John

Soil and Water Remediation/GW/Purgewater Storage and Treatment Facility

POC: Winterhalder, John

Classification: Suspended

Category: PMM

	Project	DOE	Agency
Due:	N/A	N/A	N/A
Complete:	N/A	N/A	N/A
Closed Date:			

Description: Formally transmit the Modutanks Closure Plan package to RL.

Date	Status
5/25/2006	No change in status.
2/23/2006	No change.
1/26/2006	Mr. Winterhalder presented a baseline schedule for submittal of the closure plan.
11/17/2005	No change.
10/27/2005	A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder and presented at the December PMM.
9/22/2005	A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder and presented at the 2005 December PMM. RL is waiting for comments from Ecology regarding the proposed closure strategy for the Modutanks that was presented during the recent Purgewater workshops.
8/25/2005	A schedule for submittal of the closure plan will be provided by Mr. Winterhalder.
7/28/2005	Discussion was initiated on the closure strategy.
6/29/2005	No change.
5/26/2005	Continues on hold.
3/23/2005	Continues on hold.
2/23/2005	Continues on hold.
1/27/2005	This action remains on hold pending the outcome of the proposed purgewater strategy
12/16/2004	Remains on hold.
10/28/2004	No change in status.
9/23/2004	The closure plan package is still internal to FH. Mr. Hildebrand (DOE) requested that Mr. Winterhalder schedule a meeting after October 1, 2004, for discussion.
8/26/2004	The closure plan package is still internal to FH. This action remains open pending a determination of the strategy document.
7/29/2004	Submittal will be deferred pending determination on the strategy document.
4/22/2004	The closure plan package is still internal to FH.
3/18/2004	FH will make additional administrative changes and have the Closure Plan ready for submittal to RL by 5/27.
1/22/2004	The closure plan package is still at FH.
12/4/2003	The closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This action will remain open.
10/30/2003	Action opened.

Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 1513 Schedule a meeting with Ecology to discuss incorporation of EPA's comments on the contained-in section of the strategy document.

Task Lead: Winterhalter, John

Soil and Water Remediation/GW/Purgewater Storage and Treatment Facility

POC: Winterhalter, John

Classification: Open

Category: PMM

	<u>Project</u>	<u>DOE</u>	<u>Agency</u>
Due:	N/A	N/A	N/A
Complete:	N/A	N/A	N/A
Closed Date:			

Description: Schedule a meeting with Ecology to discuss incorporation of EPA's comments on the contained-in section of the strategy document.

Date	Status
5/25/2006	Ecology is waiting for final concurrence from EPA.
2/23/2006	Task opened.

PURGEWATER
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

May 25, 2006

Attendance List

Name	Organization	Phone Number
Kathy Knox	Knox Court Reporting	946-5535
Roger Szejmiska	FH/LPCS	373-4200
Michael Collins	DOE	376 6536
Tony McRae	DOE	376-8981
Deborah Singleton	Ecology	372-7923
Amanda McCann	Ecology	372-7988
Michelle Maudis	EMDAM	372-7470
Brian Dixon	FH/EP/EFS	376-7053
R Douglas H. Helber	DOE-RL	373-9626
Sonya Moore	FH/EP	372-3320
Debra Egel	FH/EP	373-0431
Telecon:		
John Winterhalter	FH/GW	
Tony Misko	FH/EP	