

Meeting Minutes Transmittal

LIQUID PROCESSING AND CAPSULE STORAGE

Project Managers Meeting

825 Jadwin/Room 340

Hanford, Washington

October 26, 2006

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

[Signature] Date: 11/16/06
Project Manager, Ecology

[Signature] Date: 16 Nov 06
Project Manager Representative, RL for Oscar Holgado

[Signature] Date: 11/16/06
Project Manager Representative, FH

RECEIVED
DEC 06 2006
EDMC

- 200 LPCS Administrative Record H6-08
- OM Holgado A6-39
- DG Singleton H0-57
- KA Conaway H0-57
- RW Szelmeczka S5-31

**LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington
October 26, 2006**

10:30 a.m. to 11:00 a.m.

Agenda

- I. Approval of September 28, 2006 Liquid Processing and Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Status of RCRA Permit Revisions
 - B. 310/340 Status
 - C. ST4502 Permit Status
 - D. ST4500 Permit Status
 - E. LERF
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Documents for submittal to the Administrative Record
- VIII. Next Project Managers Meeting

LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

October 26, 2006

I. Approval of September 28, 2006 Liquid Processing and Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM minutes were approved.

II. Operational Status (Roger Szelmezcza FH)

LIQUID EFFLUENT RETENTION FACILITY (LERF)

Waste Inventory (10/16/06)

- Basin 42 - Liquid Level: 8.5 ft or 1.9 Mgal
- Basin 43 - Liquid Level: 9.2 ft or 2.1 Mgal
- Basin 44 - Liquid Level: 15.1 ft or 4.2 Mgal

Received 28 tanker shipments during August:

- Basin 42 received 14,000 gallons leachate from the mixed waste burial trenches
- Purgewater tank received 13,000 gallons purgewater in 26 tankers

EFFLUENT TREATMENT FACILITY (ETF)

On standby following CERCLA campaign

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)

- Receiving wastewater at 37 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)

- Operating normally

340 COMPLEX

- Nothing to report

III. Project Specific Issues

A. Status of RCRA Permit Revisions

1. Roger Szelmezcza (FH) stated that the final delisting petition package regarding the MIR rule has not been received from Dave Bartus (EPA), although he noted that there was no urgency in receiving the package. Tony McKarns (RL) pointed out that the package should be in RL's file in the event that Mr. Bartus is no longer available to issue the package.
2. Tony Miskho (FH) stated that the Class 1 permit modifications for the emergency notification system upgrades (project L304) will be submitted in the first quarter in January 2007, since the implementation date is now January 2007 for the emergency preparedness organization.

B. 310/340 Status

There was no change in status to report.

- C. ST4502 Permit Status
There was no change in status.
- D. ST4500 Permit Status
There was no change in status.
- E. LERF
Mr. Miskho reported that comments were received from Ecology on the LERF groundwater conditions. Following an internal meeting scheduled for November 2, 2006 to discuss Ecology's comments, Mr. Miskho will then provide Ecology with an updated table on the groundwater conditions.

IV. General Discussions

- 1. Mr. Szelmeczka stated that the design report for the Solidification Treatment Unit (STU) will be provided to Ecology in December 2006. The design report will contain information on the upgrades for the STU that was requested by Ecology.
- 2. Mr. Szelmeczka reported on the regeneration of ion exchange resins process. Minor modifications to existing piping are planned to provide the capability to perform the regeneration process at ETF. A container will be brought into the plant and the resins will be regenerated in the container. The spent acids will be process through ETF. Benefits of the process include cost savings and avoiding liability of shipping hazardous materials offsite.

V. Status of Actions

- A. 1129 - Ecology transmitted information requested by RL and the contractors, and provided comments. RL and contractors will provide feedback to Ecology November 6, 2006.
- B. 1585 - The design report for the STU will be provided to Ecology by December 31, 2006.

VI. New Action Items

- A. There were no new action items.

VII. Documents for submittal to the Administrative Record

- A. There were no documents identified.

VIII. Next Project Managers Meeting

- A. The next PMM was scheduled for November 16, 2006.

Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Liquids Processing & Capsule Storage

Task ID: 1129 Finalize LERF permit conditions for Ecology approval.

Task Lead: Hildebrand, Doug

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage

POC: Szelmezcza, Roger

Classification: Open

Category: PMM

	Project	DOE	Agency
Due:	N/A	N/A	N/A
Complete:	N/A	N/A	N/A

Closed Date:

Description: Finalize LERF permit conditions for Ecology approval.

Date	Status
10/26/2006	Ecology transmitted information requested by RL and the contractors, and provided comments. RL and contractors will provide feedback to Ecology November 6, 2006.
9/28/2006	A meeting was held on September 20, 2006 to discuss LERF permit conditions. Ecology is preparing to transmit information that PNNL and RL/FH requested regarding LERF permit conditions.
8/24/2006	Tony Miskho will schedule a meeting for the first week in September 2006.
7/27/2006	The parties met on July 26, 2006. RL will provide comments to Ecology on the evaluation plan permit conditions.
6/22/2006	Ecology transmitted the draft permit conditions to RL/FH on May 18, 2006.
4/27/2006	Ms. Conaway completed the permit conditions in February 2006. The permit conditions remain with Ecology and have not been transmitted to RL.
2/23/2006	LERF permit conditions have been drafted by Ecology and will be transmitted to RL once they are finalized. The time frame was estimated to be two weeks.
1/26/2006	Ecology will provide the permit conditions in February 2006.
10/27/2005	Ecology is finalizing the permit language for its hydrogeology review.
9/22/2005	Ecology is still reviewing the permit conditions.
8/25/2005	Ecology is still reviewing the permit conditions.
7/28/2005	Ecology is still reviewing the permit conditions.
6/29/2005	A meeting will be scheduled after Ecology sends the draft permit conditions to RL.
5/26/2005	A meeting will be scheduled after Ecology sends the draft permit conditions to RL.
3/23/2005	RL will schedule the meeting for April 12, 2005.
2/23/2005	The meeting with Ecology was not held as previously reported. The topic of the discussion will be to explore the monitoring requirements for LERF. An internal meeting with the Ecology groundwater group is scheduled for 3/17. A meeting with FH and RL will be scheduled after this meeting is held.
1/27/2005	A meeting was held January 6, 2005.
12/16/2004	A meeting is tentatively scheduled for January 6, 2005.
10/28/2004	Task opened.

Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Liquids Processing & Capsule Storage

Task ID: 1585 Provide Ecology with an advance copy of the Technical Memo for the new solidification treatment unit.

Task Lead: Szelmezcza, Roger

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage

POC: Mandis, Michelle

Classification: Open

Category: PMM

Project	DOE	Agency
----------------	------------	---------------

Due:	N/A	N/A	12/31/2006
-------------	-----	-----	------------

Complete:	N/A	N/A
------------------	-----	-----

Closed Date:

Description: Provide Ecology with an advance copy of the Technical Memo for the new solidification treatment unit.

Date	Status
-------------	---------------

10/26/2006	The design report for the STU will be provided to Ecology by December 31, 2006.
------------	---------------------------------------------------------------------------------

9/28/2006	The memo is being drafted. The parties agreed on a December 31, 2006 submittal date for the document.
-----------	-------------------------------------------------------------------------------------------------------

8/24/2006	The memo is being drafted and will be provided in September 2006.
-----------	-------------------------------------------------------------------

7/27/2006	Action opened.
-----------	----------------
