

Tri-Party Agreement

January 31, 2007

**RECEIVED**  
 JAN 31 2007
**EDMC**


HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) EXTENSION OF DISPUTE AT THE INTRAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT) LEVEL FOR CHANGE CONTROL FORMS M-034-06-02, REMOVAL OF K EAST BASIN STRUCTURE AND M-016-06-04, INITIATE K EAST BASIN SOIL REMEDIATION FROM FEBRUARY 2, 2007 TO MARCH 5, 2007

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes, section N, the Parties agree to extend the Hanford Federal Facility Agreement and Consent Order change packages, M-034-06-02 and M-016-06-04 dispute at the IAMIT level from February 2, 2007 to March 5, 2007. The extension is required to address the concerns of both parties to resolve the dispute at the IAMIT level. This includes discussions on planning to complete interim response actions for the 100K Area.

The U. S. Department of Energy initiated dispute in the RL to EPA letter, 07-KBC-0022, INITIATION OF DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) CHANGE CONTROL FORMS M-034-06-02 FOR THE K BASIN CLOSURE PROJECT - K EAST BASIN STRUCTURE REMOVAL; AND M-016-06-04 FOR THE RIVER CORRIDOR CLOSURE PROJECT - INITIATE K EAST BASIN SOIL REMEDIATION, on December 20, 2006 and this agreement extends that dispute at the IAMIT level.

 1/31/07  
 Matt McCormick

Assistant Manager Central Plateau  
 U. S. Department for Energy  
 Richland Operations Office

  
 Nick Ceto, Program Manager  
 Office of Environmental Cleanup  
 U. S. Environmental Protection  
 Agency

cc:

K. Klein, RL  
 L. Gadbois, EPA  
 R. Engelmann, FH  
 J. Franco, RL  
 K. Bazzell, RL  
 B. Williamson, RL  
 Administrative Record H6-08

D. Brockman, RL  
 E. Dagan, RL  
 R. Piippo, FH  
 M. Weis, RL  
 J. Frey, RL  
 P. Pak, RL