


07-KBC-0035



Tri-Party Agreement


RECEIVED
MAR 05 2007

EDMC

February 28, 2007

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) EXTENSION OF DISPUTE AT THE INTRAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT) LEVEL FOR CHANGE CONTROL FORMS M-034-06-02, REMOVAL OF K EAST BASIN STRUCTURE AND M-016-06-04, INITIATE K EAST BASIN SOIL REMEDIATION FROM MARCH 5, 2007, TO APRIL 6, 2007


Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes, section N, the Parties agree to extend the Hanford Federal Facility Agreement and Consent Order change packages, M-034-06-02 and M-016-06-04 dispute at the IAMIT level from March 5, 2007, to April 5, 2007. The extension is required to allow for the agencies to evaluate K Basin closure project planning. The U.S. Department of Energy initiated dispute in the RL to EPA letter, 07-KBC-0022, Initiation of Dispute Resolution for Hanford Federal Facility Agreement and Consent Order (HFFACO) Change Control Forms M-034-06-02 for the K Basin Closure Project - K East Basin Structure Removal; and M-016-06-04 for the River Corridor Closure Project - Initiate K East Basin Soil Remediation, on December 20, 2006, and this agreement extends that dispute at the IAMIT level.

 2/28/07
Matthew S. McCormick, date
Assistant Manager for the Central Plateau
U.S. Department for Energy
Richland Operations Office

 1 March 07
Nick Ceto, Program Manager date
Office of Environmental Cleanup
U.S. Environmental Protection Agency

cc: K. D. Bazzell, RL
D. A. Brockman, RL
E. B. Dagan, RL
R. H. Engelmann, EFSH
J. A. Frey, RL
L. E. Gadbois, EPA
P. M. Knollmeyer, FHI
K. A. Klein, RL

P. M. Pak, RL
R. E. Piippo, FHI
J. G. Vance, FFS
M. J. Weis, RL
B. D. Williamson, RL
Administrative Record
Environmental Portal



Tri-Party Agreement

February 28, 2007

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) EXTENSION OF DISPUTE AT THE INTRAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT) LEVEL FOR CHANGE CONTROL FORMS M-034-06-02, REMOVAL OF K EAST BASIN STRUCTURE AND M-016-06-04, INITIATE K EAST BASIN SOIL REMEDIATION FROM MARCH 5, 2007, TO APRIL 6, 2007

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes, section N, the Parties agree to extend the Hanford Federal Facility Agreement and Consent Order change packages, M-034-06-02 and M-016-06-04 dispute at the IAMIT level from March 5, 2007, to April 5, 2007. The extension is required to allow for the agencies to evaluate K Basin closure project planning. The U.S. Department of Energy initiated dispute in the RL to EPA letter, 07-KBC-0022, Initiation of Dispute Resolution for Hanford Federal Facility Agreement and Consent Order (HFFACO) Change Control Forms M-034-06-02 for the K Basin Closure Project - K East Basin Structure Removal; and M-016-06-04 for the River Corridor Closure Project – Initiate K East Basin Soil Remediation, on December 20, 2006, and this agreement extends that dispute at the IAMIT level.

 2/28/07
 Matthew S. McCormick, date
 Assistant Manager for the Central Plateau
 U.S. Department for Energy
 Richland Operations Office

Nick Ceto, Program Manager date
 Office of Environmental Cleanup
 U.S. Environmental Protection Agency

cc: K. D. Bazzell, RL
 D. A. Brockman, RL
 E. B. Dagan, RL
 R. H. Engelmann, EFSH
 J. A. Frey, RL
 L. E. Gadbois, EPA
 P. M. Knollmeyer, FHI
 K. A. Klein, RL

P. M. Pak, RL
 R. E. Piippo, FHI
 J. G. Vance, FFS
 M. J. Weis, RL
 B. D. Williamson, RL
 Administrative Record
 Environmental Portal