


JUL 19 2007



Tri-Party Agreement

**RECEIVED**  
 JUL 23 2007

EDMC

07-KBC-0049

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) EXTENSION OF DISPUTE AT THE INTRAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT) LEVEL FOR CHANGE CONTROL FORMS M-034-06-02, REMOVAL OF K EAST BASIN STRUCTURE AND M-016-06-04, INITIATE K EAST BASIN SOIL REMEDIATION FROM JULY 31, 2007, TO AUGUST 31, 2007

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes, Section N, the Parties agree to extend the Hanford Federal Facility Agreement and Consent Order Change Packages, M-034-06-02 and M-016-06-04, dispute at the IAMIT level from July 31, 2007, to August 31, 2007. The extension is required to allow for the agencies to evaluate K Basin closure project planning. The U.S. Department of Energy, Richland Operations Office (RL) initiated dispute in the RL to Office of Environmental Cleanup U.S. Environmental Protection Agency letter, 07-KBC-0022, Initiation of Dispute Resolution for Hanford Federal Facility Agreement and Consent Order (HFFACO) Change Control Forms M-034-06-02 for the K Basin Closure Project - K East Basin Structure Removal; and M-016-06-04 for the River Corridor Closure Project - Initiate K East Basin Soil Remediation, on December 20, 2006, and this agreement extends that dispute at the IAMIT level.

*[Signature]* 7/17/07  
 Matthew S. McCormick date

Assistant Manager for the Central Plateau  
 U.S. Department for Energy  
 Richland Operations Office

*[Signature]* 15 July 07  
 Nick Ceto, Program Manager date

Office of Environmental Cleanup  
 U.S. Environmental Protection Agency

cc: D. A. Brockman, RL  
 S. L. Charboneau, RL  
 E. B. Dagan, RL  
 R. H. Engelmann, EFSH  
 J. A. Frey, RL  
 L. E. Gadbois, EPA  
 P. M. Knollmeyer, FHI

P. M. Pak, RL  
 R. E. Piippo, FHI  
 J. G. Vance, FFS  
 M. J. Weis, RL  
 B. D. Williamson, RL  
 Administrative Record  
 Environmental Portal