


Tri-Party Agreement


08-AMCP-0036

October 31, 2007

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) EXTENSION OF DISPUTE AT THE PROJECT MANAGER (PM) LEVEL FOR DISAPPROVAL OF THE REVISED M-91-03 INTERIM MILESTONE TRANSURANIC (TRU) MIXED/MIXED LOW-LEVEL WASTE PROJECT MANAGEMENT PLAN (PMP) FROM NOVEMBER 8, 2007 TO DECEMBER 10, 2007.

Per Hanford Federal Facility Agreement and Consent Order Article VII, Resolution of Disputes, 30, E., RL and Ecology agree to extend the Hanford Federal Facility Agreement and Consent Order M-91-03 PMP dispute at the project manager level from November 8, 2007 to December 10, 2007. The extension is required to allow for the agencies to evaluate the addition of CERCLA information. The U. S. Department of Energy initiated dispute in the RL to Ecology letter, 08-AMCP-0008, INITIATION OF DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) DISAPPROVAL OF INTERIM MILESTONE M-91-03 REQUIREMENT, DOE SHALL REVISE THE PMP TO INCLUDE PLANS AND SCHEDULES FOR LAND DISPOSAL RESTRICTION TREATMENT OF TRANSURANIC MIXEDWASTE BY DECMBER 26, 2006 and this agreement extends that dispute at the project manager level. 0074116


 Matt McCormick, date 10/31/07
 Assistant Manager Central Plateau
 Program Environmental Cleanup
 U. S. Department for Energy
 Richland Operations Office


 Deborah Singleton, date 10/31/07
 Waste Management Project Manager
 Nuclear Waste Program
 State of Washington
 Department of Ecology

cc:

M. French, RL
 N. Ceto, EPA
 R. Engelmann, FH
 R. Skinnarland, Ecology

K. Quigley, FH
 R. Piippo, FH
 S. Weil, RL
 D. Singleton, Ecology

M-91-03 SOD Administrative Record H6-08

RECEIVED
 NOV 05 2007
 EDMC