

Meeting Minutes Transmittal

PURGEWATER
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington
March 23, 2005


RECEIVED
JUL 12 2005

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.


Project Manager, Ecology

Date: 5/26/05


Project Manager Representative, RL

Date: 5/26/05


Project Manager Representative, FH

Date: 5/26/05

| | |
|----------------------------------|-------|
| Purgewater Administrative Record | H6-08 |
| RD Hildebrand | A6-38 |
| DG Singleton | H0-57 |
| B Wiegman | H0-57 |
| JA Winterhalder | E6-35 |

PURGEWATER PROJECT MEETING

825 Jadwin/Room 590A

Hanford, Washington

March 23, 2005

10:30 a.m. to 11:00 a.m.

Agenda

- I. Approval of February 23, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Interface Issues
 - B. Strategy Document Status
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

PURGEWATER PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

March 23, 2005

- I. Approval of February 23, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).
- II. Operational Status (John Winterhalder FH)
 - A. There were 34,748 gallons of purgewater delivered to the PSTF in February.
- III. Project Specific Issues
 - A. Interface Issues
 - 1. Mr. Winterhalder reported that construction is continuing on the load-in load-out station.
 - B. Strategy Document Status
 - 1. Mr. Winterhalder stated that a meeting was held yesterday with Ecology to discuss the purgewater strategy. The parties will continue to meet every other week, with the exception of the upcoming spring break. A redline strikeout strategy document will be provided to Ecology on March 30, 2005.
- IV. General Discussions
 - A. Mr. Winterhalder reported that discussions are ongoing with Fluor regarding the possibility of excessing the unused portion of the Modutanks to the Oregon Department of Fish and Game.
 - B. Doug Hildebrand (RL) inquired about the status of an action to discuss combining RCRA and CERCLA purgewaters. Deborah Singleton (Ecology) took an action to schedule a meeting. At Mr. Hildebrand's request, Ms. Singleton agreed to provide working bullets regarding information Ecology would be expecting.
- V. Status of Actions
 - A. 977 - Formally transmit the Modutanks closure plan package to RL. This action remains on hold pending the outcome of the proposed purgewater strategy.
 - B. 1008 - Provide status on the upgrades to receive purgewater. Construction of the load-in/load-out station is ongoing.
- VI. New Actions Items
 - A. Ms. Singleton will schedule a meeting to discuss combining RCRA and CERCLA purgewaters. Ecology will provide RL a list of working bullets regarding information it will be expecting.
- VII. Next Project Managers Meeting
 - A. The next PMM was scheduled for April 28, 2005.

March 23, 2005

[illegible]