

Meeting Minutes Transmittal

PURGEWATER
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
July 24, 2008

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.


 Project Manager, Ecology

Date: 9-25-08


 Project Manager Representative, RL

Date: 9-25-08


 Project Manager Representative, FH

Date: 9/25/08

RECEIVED
 OCT 08 2008
 EDMC

Purgewater Administrative Record	H6-08
RD Hildebrand	A6-38
DG Singleton	H0-57
BK Jentzen	H0-57
JA Winterhalder	E6-35

PURGEWATER PROJECT MEETING

825 Jadwin/Room 340

Hanford, Washington

July 24, 2008

9:45 a.m. to 10:15 a.m.

Agenda

- I. Approval of June 26, 2008 Purgewater Project Meeting Minutes
(Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Strategy Document Status
 - B. Purgewater Sediment Issues
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Documents for Submittal to the Administrative Record
- VIII. Next Project Managers Meeting

PURGEWATER PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 340
Richland, Washington

July 24, 2008

- I. Approval of June 26, 2008 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).
The PMM minutes were approved.
- II. Operational Status
 - A. John Winterhalder (FH) reported that the freeboard is still under control and there were no operational issues.
- III. Project Specific Issues
 - A. Strategy Document Status
 1. Mr. Winterhalder stated that the closure plan is in internal review and is scheduled for submittal to Ecology by the end of September 2008. The closure plan is for Modutank 1, which is the only modutank that has been used. FH is proceeding with siting and design for a modutank replacement facility, and the commitment is to have a proposal submitted to RL by the end of September 2008.
 - B. Purgewater Sediment Issues
 1. Mr. Winterhalder stated that the current plan is to use a submersible pump to disperse the sediment load in an effort to avoid the freeboard situation that was encountered last fall and winter. The sediment accumulates primarily near the offloading station.
- IV. General Discussions
 - A. Tony Miskho (FH) reported that the 600 Area Purgewater Part A permit is ready for certification; however, FH will not submit a certified Part A. Once the contractor transition takes place in the next couple months, it will be certified by the new contractor.
- V. Status of Actions
 - A. 977 - The draft closure plan is in FH review and will be submitted to Ecology by the end of September 2008.
- VI. New Actions Items
 - A. There were no new actions.
- VII. Documents for submittal to the Administrative Record
 - A. There were no documents identified.
- VIII. Next Project Managers Meeting
 - A. The next PMM was scheduled for August 28, 2008.

Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 977 Formally transmit the Modutanks Closure Plan package to RL.
Soil and Groundwater Remediation/Purgewater Storage and Treatment Facility

Task Lead: Winterhalder, John
POC: Winterhalder, John

Classification: Suspended
Category: PMM

	Project	DOE	Agency
Due:	N/A	N/A	N/A
Complete:	N/A	N/A	N/A

Closed Date:
Description: Formally transmit the Modutanks Closure Plan package to RL.

Date	Status
7/24/2008	The draft closure plan is in FH review and will be submitted to Ecology by the end of September 2008.
6/26/2008	No change in status.
5/22/2008	Ecology provided comments on the closure plan. RL/FH are dispositioning comments and updating the document.
4/24/2008	No change.
2/28/2008	No change.
1/24/2008	There was no change in status.
11/29/2007	There was no change in status. The engineering study is ongoing.
10/25/2007	FH is conducting an engineering study to evaluate options.
9/27/2007	Tony Miskho reported that RL committed to close the Modutanks in 2003.
8/23/2007	Discussion was held regarding a decision that was made several years ago to close the modutanks and submit a closure plan. Mr. Miskho will research the minutes documenting the agreement and provide a status.
7/26/2007	No change.
5/24/2007	No change
3/22/2007	There was no change in status.
2/22/2007	There was no change in status
11/16/2006	No change in status.
10/26/2006	No change in status.
9/28/2006	No change in status.
7/27/2006	The parties agreed to re-visit the baseline schedule that was provided at the January 2006 PMM after the purgewater strategy is approved.
6/22/2006	No change.
5/25/2006	No change in status.
2/23/2006	No change.
1/26/2006	Mr. Winterhalder presented a baseline schedule for submittal of the closure plan.
11/17/2005	No change.
10/27/2005	A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder and presented at the December PMM.
9/22/2005	A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder and presented at the 2005 December PMM. RL is waiting for comments from Ecology regarding the proposed closure strategy for the Modutanks that was presented during the recent Purgewater workshops.
8/25/2005	A schedule for submittal of the closure plan will be provided by Mr. Winterhalder.
7/28/2005	Discussion was initiated on the closure strategy.
6/29/2005	No change.
5/26/2005	Continues on hold.
3/23/2005	Continues on hold.
2/23/2005	Continues on hold.
1/27/2005	This action remains on hold pending the outcome of the proposed purgewater strategy
12/16/2004	Remains on hold.
10/28/2004	No change in status.
9/23/2004	The closure plan package is still internal to FH. Mr. Hildebrand (DOE) requested that Mr. Winterhalder schedule a meeting after October 1, 2004, for discussion.
8/26/2004	The closure plan package is still internal to FH. This action remains open pending a determination of the strategy document.
7/29/2004	Submittal will be deferred pending determination on the strategy document.
4/22/2004	The closure plan package is still internal to FH.
3/18/2004	FH will make additional administrative changes and have the Closure Plan ready for submittal to RL by 5/27.
1/22/2004	The closure plan package is still at FH.
12/4/2003	The closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This action will remain open.
10/30/2003	Action opened.

