



Department of Energy

Richland Field Office

P.O. Box 550

Richland, Washington 99352

0026750

9301635

JAN 8 1993

93-ERB-063

Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. David B. Jansen, P.E.
Hanford Project Manager
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600



Dear Messrs. Day and Jansen:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT)
CHANGE REQUEST FORMS M-15-92-02A, M-15-92-03A, M-15-92-04A, AND M-15-92-06
THROUGH M-15-92-11

Enclosed for your review and concurrence prior to the January 21, 1992, Interagency Change Board meeting are nine class II Tri-Party Agreement change forms. These change forms will establish interim milestones for specific activities described in nine approved 100 Area remedial investigation/feasibility study (RI/FS) work plans. The Tri-Party Agreement change forms (nine enclosures) and the associated operable units are listed below:

- | | | |
|----|-------------|---|
| 1. | M-15-92-02A | establishing 100-KR-1 interim milestones |
| 2. | M-15-92-03A | establishing 100-FR-1 interim milestones |
| 3. | M-15-92-04A | establishing 100-BC-1 interim milestones |
| 4. | M-15-92-6 | establishing 100-DR-1 interim milestones |
| 5. | M-15-92-7 | establishing 100-HR-3 interim milestones |
| 6. | M-15-92-08 | establishing 100-FR-3 interim milestones |
| 7. | M-15-92-09 | establishing 100-KR-4 interim milestones |
| 8. | M-15-92-10 | establishing 100-BC-5 interim milestones |
| 9. | M-15-92-11 | establishing 100-HR-1 interim milestones. |



The interim milestones specified in this series of change forms were requested by the U.S. Environmental Protection Agency and the State of Washington Department of Ecology and subsequently agreed to by the U.S. Department of Energy, Richland Field Office in the respective RI/FS work plans.

The original change forms will be provided for approval at the January 21, 1992, Project Managers' Meeting as part of a newly developed Interagency Change Board. Please obtain staff concurrences as necessary within your agencies so that these documents may be executed efficiently at that time.

93129400002

25908
25909
25910
25911
25912
25913
25914
25915


Messrs. Day and Jansen
93-ERB-063

-2-

JAN 8 1993

Should questions or concerns arise, please contact me at (509) 376-6798, or Mr. E. D. Goller at (509) 376-7326.

Sincerely,



Steven H. Wisness
Hanford Project Manager

ERD:EDG

Enclosures: As stated.

cc w/encls:

B. A. Austin, WHC
D. A. Faulk, EPA
D. D. Teel, Ecology

cc w/o encls:

R. P. Henckel, WHC
A. D. Krug, WHC
J. K. Patterson, WHC
R. D. Wojtasek, WHC

9312940003

Change Number M-15-92-02A	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date Sept. 3, 1992
Originator W.E. Green		Phone 376-3886
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager		
Change Title 100-KR-1 RI/FS Interim Milestones		
Description/Justification of Change <p>Three interim milestones are proposed to ensure that 100-KR-1 Operable Unit Work Plan activities are completed on schedule. These three interim milestones are as follows: (The referenced sections refer to sections in the approved 100-KR-1 work plan, DOE/RL-90-20, Rev.0)</p> <ol style="list-style-type: none"> 1. (M-15-10A) Submit validated data of all sampling activities associated with Section 5.1.1.2, "Source Investigations," and Section 5.1.1.5, "Vadose Zone Investigations" for 100-KR-1 OU to Ecology and EPA. Interim milestone completion date: October, 1993. 2. (M-15-10B) Submit the 100-KR-1 OU Limited Field Investigation Report to Ecology and EPA. Interim milestone completion date: August, 1994. 3. (M-15-10C) submit the 100-KR-1 OU Focused Feasibility Study Report and the 100-KR-1 OU IRM Proposed Plan to Ecology and EPA. Interim milestone completion date: April, 1995. 		
Impact of Change This change will not impact the current scope, schedule or investigative costs.		
Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule.		
Approvals ___ Approved ___ Disapproved DOE _____ Date _____ EPA _____ Date _____ Ecology _____ Date _____		

9312910004

Change Number M-15-92-03A	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM <small>Do not use blue ink. Type or print using black ink.</small>	Date Aug. 1, 1992
------------------------------	---	----------------------

Originator WE Green	Phone 376-3886
------------------------	-------------------

Class of Change [] I - Signatories (Section 13.0) <input checked="" type="checkbox"/> II - Project Manager [] III - Unit Manager
--

Change Title 100-FR-1 RI/FS Interim Milestones

Description/Justification of Change Four interim milestones are proposed to ensure that 100-FR-1 Operable Unit Work Plan activities are completed on schedule. These four interim milestones are as follows: (The referenced sections refer to Sections in the approved 100-FR-1 work plan, DOE/RL-90-33, Rev.0)
1. (M-15-13A) Submit validated data of all sampling activities associated with Section 5.1.1.2, "Source Investigations," and Section 5.1.1.5, "Vadose Zone Investigations" for 100-FR-1 OU to Ecology and EPA. Interim milestone completion date: November, 1993.
2. (M-15-13B) Submit the 100-FR-1 OU Limited Field Investigation Report to Ecology and EPA. Interim milestone completion date: September, 1994.
3. (M-15-13C) Submit the 100-FR-1 OU Focused Feasibility Study Report to Ecology and EPA. Interim milestone completion date: May, 1995.
4. (M-15-13D) Submit the 100-FR-1 OU IRM Proposed Plan to Ecology and EPA. Interim milestone completion date: May, 1995.

Impact of Change This change will not impact the current scope, schedule or investigative costs.

Affected Documents <i>Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule.</i>

Approvals <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved	
DOE _____ Date _____	
EPA _____ Date _____	
Ecology _____ Date _____	

Change Number M-15-92-04A	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date August 10, 1992
------------------------------	--	-------------------------

Originator E.D. Goller	Phone 376-7326
---------------------------	-------------------

Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager
--

Change Title 100-BC-1 RI/FS Interim Milestones

Description/Justification of Change <p>Four interim milestones are proposed to ensure that 100-BC-1 Operable Unit Work Plan activities are completed on schedule. These four interim milestones are as follows: (The referenced sections refer to sections in the approved 100-BC-1 work plan, DOE/RL-90-07, Rev.0)</p> <ol style="list-style-type: none"> (M-15-08A) Submit validated data of all sampling activities associated with Section 5.1.1.2, "Source Investigations," and Section 5.1.1.5 "Vadose Zone Investigations" for 100-BC-1 OU to Ecology and EPA. This IM does not include 116-C-5 vadose test pit work scope. Interim milestone completion date: October 9, 1992. (M-15-08B) Submit the 100-BC-1 OU Limited Field Investigation Report to Ecology and EPA. Interim milestone completion date: July 31, 1993. (M-15-08C) Submit the 100-BC-1 OU Treatability Study Report to Ecology and EPA. Interim milestone completion date: January 31, 1994. (M-15-08D) Submit the 100-BC-1 OU Focused Feasibility Study Report to Ecology and EPA. Interim milestone completion date: November 30, 1994.
--

Impact of Change This change will not impact the current scope, schedule or investigative costs.

Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule.
--

Approvals	___ Approved	___ Disapproved
DOE	_____	Date _____
EPA	_____	Date _____
Ecology	_____	Date _____

9312940006

Change Number M-15-92-09	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM Do not use blue ink. Type or print using black ink.	Date 11/17/92
-----------------------------	--	------------------

Originator E. D. Goller	Phone 376-7326
----------------------------	-------------------

Class of Change <input type="checkbox"/> I - Signatories (Section 13.0) <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager

Change Title 100-KR-4 RI/FS Interim Milestones

Description/Justification of Change <p>Four interim milestones are proposed to ensure that 100-KR-4 Operable Unite Work Plan activities are completed on schedule. These four interim milestones are as follows: (The referenced sections refer to Sections in the approved 100-KR-4 work plan, DOE/RL 90-21, Rev. 0).</p> <ol style="list-style-type: none"> 1. (M-15-11A) Submit validated data of all sampling activities associated with Section 5.1.1.5, "Vadose Zone Investigations," and Section 5.1.1.6, "Groundwater Investigation," for 100-KR-4 OU to Ecology and EPA. Interim milestone completion date: March 12, 1993. 2. (M-15-11B) Submit the 100-KR-4 OU Limited Field Investigation Report to Ecology and EPA. Interim milestone completion date: January 12, 1994. 3. (M-15-11C) Submit the 100-KR-4 OU Focused Feasibility Study Report to Ecology and EPA. Interim milestone completion date: October 31, 1994. 4. (M-15-11D) Submit the 100-KR-4 OU IRM Proposed Plan to Ecology and EPA. Interim milestone completion date: October 31, 1994.

Impact of Change This change will not impact the current scope, schedule or investigative costs.

Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix C, Work Schedule.
--

Approvals <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved DOE _____ Date _____ EPA _____ Date _____ Ecology _____ Date _____	
--	--

Change Number M-15-92-11	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM <small>Do not use blue ink. Type or print using black ink.</small>	Date December 3, 1992
-----------------------------	--	-----------------------------

Originator E.D. Goller	Phone 376-7326
---------------------------	-------------------

Class of Change <input type="checkbox"/> I - Signatories (Section 13.0) <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager		
---	--	--

Change Title 100-HR-1 RI/FS Interim Milestones

Description/Justification of Change <p>Four interim milestones are proposed to ensure that 100-HR-1 Operable Unit Work Plan activities are completed on schedule. These four interim milestones are as follows:</p> <ol style="list-style-type: none"> 1. (M-15-05A) Submit the 100-HR-1 OU Limited Field Investigation Report to Ecology and EPA. Interim milestone completion date: August 9, 1993. 2. (M-15-05B) Complete 100-HR-1 OU Treatability Study Activities. Interim milestone Completion Date: November 30, 1993. 3. (M-15-05C) Submit the 100-HR-1 OU Focused Feasibility Study Report to Ecology and EPA. Interim milestone completion date: September 30, 1994. 4. (M-15-05D) Submit the 100-HR-1 OU Interim Remedial Measures Proposed Plan to Ecology and EPA. Interim milestone completion date: September 30, 1994.

Impact of Change This change will not impact the current scope, schedule or investigative costs.

Affected Documents <i>Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule.</i>

Approvals <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved DOE _____ Date _____ EPA _____ Date _____ Ecology _____ Date _____	
--	----------------------

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author: S. H. Wisness, RL Addressee: P. T. Day, EPA
 D. B. Jansen, Ecology Correspondence No.: Incoming : 9301635

Subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE REQUEST FORMS M-15-92-02A, M-15-92-03A, M-15-92-04A, AND M-15-92-06 THROUGH M-15-92-11

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	X
		M. R. Adams	H6-01	X
		L. D. Arnold	B2-35	X
		B. A. Austin	B2-35	X
		J. M. Ayres	H6-02	X
		G. D. Carpenter	B2-16	X
		R. E. Day	H6-02	X
		C. K. DiSibio	B3-15	X
		K. A. Gano	X0-21	X
		R. P. Henckel	H6-02	X
		A. D. Krug	H6-02	X
		K. O. Kytola	H6-02	X
		R. E. Lerch	B3-63	X
		P. J. Mackey	B3-15	X
		H. E. McGuire, Level 1	B3-63	X
		N. M. Naiknimbalkar	H6-02	X
		J. K. Patterson	H6-27	X
		J. W. Roberts	H6-02	X
		S. E. Vukelich	H6-02	X
		T. M. Wintczak	H6-27	X
		R. D. Wojtasek, Assignee	H6-27	X
		EDMC	H4-22	X
		F. V. Roeck	H6-01	X

93129409013



*Reissue on 5/24/93 to correct distribution sheet and add enclosure.

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author: S. H. Wisness, RL
Addressee: Paul T. Day, U. S. EPA
David B. Jansen, Ecology
Correspondence No.: Incoming: 9301635
Subject: Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Change Request Forms M-15-92-02A, M-15-92-03A, M-15-92-04A, and M-15-92-06 through M-15-92-11

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		B. A. Austin	B2-35	
		R. P. Henckel	H6-02	
		A. D. Krug	H6-02	
		J. K. Patterson	H6-27	
		R. D. Wojtasek (assignee)	H6-27	
		EDMC	H6-08	



93129400014