

START

9613453.0002

0043501



Tri-Party Agreement

March 26, 1996

SECOND THIRTY DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE REQUEST M-41-96-01

Change Request M-41-96-01, concerning M-41-09 Interim Milestone, "Start Interim Stabilization of 7 Non-Watch List Tanks in 241-S Tank Farm," is in the dispute resolution process of the Hanford Federal Facility Agreement and Consent Order. The dispute has been extended for thirty days for continued discussion at the Project Manager level. The current extension will expire on April 7, 1996.

The end of the period during which the Project Managers seek resolution of the dispute is hereby extended an additional thirty (30) days, from April 7, 1996 to May 6, 1996.

*James E. Rasmussen*

James E. Rasmussen  
Director, Environmental Assurance,  
Permits and Policy Division  
U.S. Department of Energy  
Richland Operations Office

*Michael A. Wilson*

Michael A. Wilson  
Manager, Nuclear Waste Program  
State of Washington  
Department of Ecology

- cc: J. W. Donnelly, Ecology
- T. M. Michelena, Ecology
- D. R. Sherwood, EPA
- C. C. Haass, DOE
- D. E. Jackson, DOE
- J. E. Kinzer, DOE
- G. H. Sanders, DOE
- L. D. Arnold, WHC
- D. Powaukee, Nez Perce
- R. Jim, YIN
- B. Burke, CTUIR
- Administrative Record

