



Tri-Party Agreement

0053388

April 5, 2000

EXTENSION OF DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-24-00L

On March 10, 2000, the U.S. Department of Energy, Richland Operations Office (RL), rejected the State of Washington, Department of Ecology's (Ecology) proposed Change Request M-24-00-01, which sought to establish Calendar Year 2000 Interim Milestones under Major Milestone M-24-00L for Resource Conservation and Recovery Act (RCRA) groundwater well installation and invoked the dispute resolution provisions under Article VIII of the Tri-Party Agreement. The period during which the RL and Ecology seek resolution of the dispute is extended 16 days through April 25, 2000, at the Project Manager level.

52776

W. Wade Ballard

W. W. Ballard, Assistant Manager
Planning and Integration
U.S. Department of Energy
Richland Operations Office

M. A. Wilson

M. A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology

cc:

- D. C. Bryson, DOE
- K. M. Thompson, DOE
- M. L. Blazek, OOE
- L. J. Cusack, Ecology
- M. J. Furman, DOE
- J. S. Hertzfel, FHI
- M. C. Hughes, BHI
- R. Jim, YN
- S. Leja, Ecology
- R. W. Lober, DOE
- E. J. Murphy-Fitch, FHI
- M. B. Reeves, HAB
- G. H. Sanders, DOE
- P. Sobotta, NPT

- R. F. Stanley, Ecology
- B. A. Williamson, DOE
- J. R. Wilkinson, CTUIR
- R. M. Yasek, DOE
- J. K. Yerxa, DOE
- TPA Administrative Record, FHI

RECEIVED
JUL 17 2000

EDMC