








1220043

Change Number M-45-12-05	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 03/04/2013																		
Originator T. W. Fletcher, DOE-ORP		Phone (509) 376-3434																		
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager																				
Change Title Revise milestone M-045-22 and associated targets to provide due dates.																				
Description/Justification of Change Interim milestone M-045-22 requires submittal of deliverables with currently undefined dates. Interim milestone M-045-20 requires submittal of an interim measures investigation work plan, which would include a schedule defining the dates for the M-045-22 deliverables. This change provides those dates.																				
Impact of Change This change provides the completion dates for M-045-22, and three associated targets, M-045-22-T01, M-045-22-T02, and M-045-22-T03.																				
Affected Documents The HFFACO, as amended, and Hanford Site internal planning, management, and budget documents (e.g., River Protection Project System Plan, Baseline Control documents, and related work authorizations and directives).																				
Approvals <table border="0" style="width: 100%;"> <tr> <td style="width: 30%; vertical-align: top;">  _____ DOE </td> <td style="width: 15%; vertical-align: top;"> 3/18/13 Date </td> <td style="width: 10%; vertical-align: top;"> <input checked="" type="checkbox"/> </td> <td style="width: 10%; vertical-align: top;"> Approved </td> <td style="width: 10%; vertical-align: top;"> <input type="checkbox"/> </td> <td style="width: 10%; vertical-align: top;"> Disapproved </td> </tr> <tr> <td style="vertical-align: top;"> N/A _____ ERA </td> <td></td> <td></td> <td style="vertical-align: top;"> Approved </td> <td style="vertical-align: top;"> <input type="checkbox"/> </td> <td style="vertical-align: top;"> Disapproved </td> </tr> <tr> <td style="vertical-align: top;">  _____ Ecology </td> <td style="vertical-align: top;"> 04/11/13 Date </td> <td style="vertical-align: top;"> <input checked="" type="checkbox"/> </td> <td style="vertical-align: top;"> Approved </td> <td style="vertical-align: top;"> <input type="checkbox"/> </td> <td style="vertical-align: top;"> Disapproved </td> </tr> </table>			 _____ DOE	3/18/13 Date	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved	N/A _____ ERA			Approved	<input type="checkbox"/>	Disapproved	 _____ Ecology	04/11/13 Date	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved
 _____ DOE	3/18/13 Date	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved															
N/A _____ ERA			Approved	<input type="checkbox"/>	Disapproved															
 _____ Ecology	04/11/13 Date	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved															



Specific changes to Tri-Party Agreement Appendix D are displayed with double underline to indicate addition of text and by ~~strikeout~~ to indicate deletion of text.

M-045-22	<p>DOE and Ecology will review the report generated in M-045-22-T03 and determine whether to continue with soil desiccation/contaminant removal testing and other interim measures. If DOE and Ecology agree to modify the remaining work in Milestone M-045-92, to construct two (2) barriers at SX farm, and design and construct interim surface barriers 3 and 4, DOE will propose a modification to Milestone M-045-92.</p> <p>Due date to be established in TPA change control form submitted for M-045-20.</p>	<p>TBD <u>09/30/2014</u></p>
M-045-22-T01	<p>Submit to Ecology as a secondary document the results of the vadose zone characterization in the 241-TX Farm per the schedule in M-045-20.</p> <p>Due date to be established in TPA change control form submitted for M-045-20.</p>	<p>TBD <u>09/30/2014</u></p>
M-045-22-T02	<p>Submit to Ecology as a secondary document the results of the vadose zone characterization in the 241-U farm per the schedule in M-045-20.</p> <p>Due date to be established in TPA change control form submitted for M-045-20.</p>	<p>TBD <u>04/30/2014</u></p>
M-045-22-T03	<p>Submit to Ecology as a secondary document the results of the initial field testing of soil desiccation/contaminant removal technology in SX tank farm, per the schedule in M-045-20. Include a recommendation for further soil desiccation/contaminant removal for tank farm contamination or for performing interim barrier construction.</p> <p>Due date to be established in TPA change control form submitted for M-045-20.</p>	<p>TBD <u>07/31/2014</u></p>