

0101837



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

3100 Port of Benton Blvd • Richland, WA 99354 • (509) 372-7950

February 8, 2012

12-NWP-016

Mr. Jonathan Dowell
Assistant Manager for Central Plateau
Richland Operations Office
United States Department of Energy
P.O. Box 550, MSIN: A5-11
Richland, Washington 99357

Re: Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
Change Package M-15-11-06


Dear Mr. Dowell,

A copy of the Tri-Party Agreement Change Control Package M-15-11-06, signed by you and Jane Hedges, is enclosed. Terry Noland picked up the original, signed document at our office on February 8, 2012.

If you have any questions, you may call me at 509-372-7921.

Sincerely,

John B. Price
Tri-Party Agreement Section Manager
Nuclear Waste Program



dbm
Enclosure

cc w/enc electronic:

Briant Charboneau, USDOE
Matt McCormick, USDOE
Woody Russell, USDOE
Margo Voogd, USDOE

Steve Weil, USDOE
Ken Niles, ODOE
Terry Noland, MSA
Judy Vance, MSA



cc w/enc:

Dennis Faulk, EPA
Stuart Harris, CTUIR
Gabriel Bohnee, NPT
Russell Jim, YN

Susan Leckband, HAB
Administrative Record
Environmental Portal
USDOE-RL Correspondence Control



Change Number M-15-11-06	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date December 21, 2011
Originator J. A. Dowell		Phone (509) 373-9971
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
Change Title Submit Draft B, <i>200-IS-1 Operable Unit Pipeline System Waste Sites RFI/CMS/RI/FS Work Plan</i> to Ecology, including a schedule of completion dates for major tasks and deliverables.		
Description/Justification of Change Approval of this change form establishes a TPA Interim Milestone to provide Draft B. <i>200-IS-1 Operable Unit Pipeline System Waste Sites RFI/CMS/RI/FS Work Plan</i> to Ecology, including a schedule of completion dates for major tasks and deliverables. <div style="text-align: right;"><i>continued on page 2</i></div>		
Impact of Change This change package establishes a TPA Interim Milestone to provide Draft B of the subject document, <i>200-IS-1 Operable Unit Pipeline System Waste Sites RFI/CMS/RI/FS Work Plan</i> including a schedule of completion dates for major tasks and deliverables described in the Draft B work plan. Submittal of Draft B will incorporate regulatory comment responses received on Draft A. Incorporation of regulatory comment responses on Draft A comment responses into Draft B by February 28, 2014, is on pace to complete RI/FS tasks and submit the Draft A RFI/CMS/RI/FS Report and Draft Corrective Action Decision/Proposed Plan consistent with the M-015-092B interim milestone due date.		
Affected Documents The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended, and Hanford Site internal planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change Control documents; Project Management Plans).		

Approvals			
J. A. Dowell DOE		2/1/12 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
EPA	N/A	Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
J. A. Hedges Ecology		2/3/12 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved

Description/Justification of change, continued

This change control form establishes a TPA Interim Milestone to provide Draft B of the subject document, including a schedule in the Work Plan which will identify completion dates for major tasks and deliverables as interim milestones. TPA Action Plan Section 11.6 states milestones shall be set in a manner which fits the requirements of the work to be accomplished, with at least one milestone every twelve months, unless otherwise agreed to by the project managers.

Modifications are denoted by the use of ~~strikeout~~ to indicate text to be deleted and double underline to indicate text to be added.

<u>M-015-112</u> <u>Lead Agency:</u> <u>Ecology</u>	<u>Submit Draft B. 200-IS-1 Operable Unit Pipeline System Waste Sites RFI/CMS/RI/FS Work Plan to Ecology, including a schedule of completion dates for major tasks and deliverables.</u>	<u>02/28/2014</u>
---	--	-------------------