

**Hanford Federal Facility Agreement and Consent Order
IAMIT Milestone Review Form
(For Milestones Without Issues or Significant Activity)**

M-35-09G Summary

Date: 01/21/20101. Significant Activities Last Three Months

Initial meetings have been held with EPA and Ecology to assess the information and data access needs as defined by M-35-09G: "Conduct biennial assessments of information and data access needs with EPA and Ecology. DOE-RL will propose implementation schedules (TPA milestones) for enhancements as a result of the biennial assessments."

2. Budget Status (within budget or explain variance)

N/A

3. Issues

N/A

4. Non-TPA Regulatory Issues with Potential Impact to TPA Milestone

N/A


5. Significant Activities Planned Next Three Months


1. Investigate features/capabilities of Secure Terminal Services:
 - a. File Transfer
 - b. File Saving
 - c. Printing to local printer
2. DOE to research the process for follow up to database access requests
3. Requested Popfon access
4. Ecology notified DOE to expect requests for database training to increase.

RECEIVED
JAN 13 2010

EDMC

Note: Approved form to be submitted to IAMIT members 7 days prior to scheduled Milestone/Review.


RL Project Manager


Ecology Project Manager


EPA Project Manager