

Tri-Party Agreement

RECEIVED
NOV 30 2007

EDMC

0074559

NOV 28 2007


08-KBC-0006


HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) EXTENSION OF DISPUTE AT THE INTERAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT) LEVEL FOR CHANGE CONTROL FORMS M-034-06-02, REMOVAL OF K EAST BASIN STRUCTURE AND M-016-06-04, INITIATE K EAST BASIN SOIL REMEDIATION FROM NOVEMBER 30, 2007, TO JANUARY 11, 2008

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes, Section N, the Parties agree to extend the Hanford Federal Facility Agreement and Consent Order Change Packages, M-034-06-02 and M-016-06-04, dispute at the IAMIT level from November 30, 2007, to January 11, 2008. The extension is required to allow the agencies to have additional time to resolve the dispute. The U.S. Department of Energy, Richland Operations Office (RL) initiated dispute in the RL to Office of Environmental Cleanup U.S. Environmental Protection Agency letter, 07-KBC-0022, Initiation of Dispute Resolution for Hanford Federal Facility Agreement and Consent Order (HFFACO) Change Control Forms M-034-06-02 for the K Basin Closure Project - K East Basin Structure Removal; and M-016-06-04 for the River Corridor Closure Project - Initiate K East Basin Soil Remediation, on December 20, 2006, and this agreement extends that dispute at the IAMIT level.

0071840
0671841

0071901


Matthew S. McCormick date 11/28/07
Assistant Manager for the Central Plateau
U.S. Department for Energy
Richland Operations Office


Nick Ceto, Program Manager date 11/28/07
Office of Environmental Cleanup
U.S. Environmental Protection Agency

- cc: D. A. Brockman, RL
- S. L. Charboneau, RL
- E. B. Dagan, RL
- R. H. Engelmann, EFSH
- J. A. Frey, RL
- L. E. Gadbois, EPA
- P. M. Pak, RL

- M. W. Peres, FHI
- R. E. Piippo, FHI
- J. G. Vance, FFS
- R. E. Wilkinson, FFS
- B. D. Williamson, RL
- Administrative Record
- Environmental Portal

HANFORD PROJECT OFFICE
NOV 28 2007
U.S. EPA