

0066214

Meeting Minutes Transmittal

WRAP
Project Managers Meeting
825 Jadwin/Room 540
Hanford, Washington
June 29, 2005

RECEIVED
AUG 31 2005

EDMC


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.


Project Manager, Ecology

Date: 7/28/05


Project Manager Representative, RL

Date: 28 Jul 05


Project Manager Representative, FH WSD

Date: 7/28/05

WRAP Administrative Record	H6-08
GV Higgins	A5-19
DG Singleton	H0-57
AA Hamar	H0-57
HC Boynton	T4-52

**WRAP PROJECT MEETING
825 Jadwin/Room 540
Hanford, Washington
June 29, 2005**

10:45 a.m. to 11:00 a.m.

Agenda

- I. Approval of May 26, 2005 WRAP Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Permit Status
 - B. APL/HSGS Units
 - C. Mobile Assay Unit Status
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

WRAP PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 540
Hanford, Washington

June 29, 2005

- I. Approval of May 26, 2005 WRAP Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM minutes were approved.
- II. Operational Status (Harlan Boynton FH)
- Mixed Waste Received (includes inter-facility transfers)
78.3 M3 376 55-gallon drum equivalents
 - Mixed Waste Transferred Onsite
42.7 M3 205 55-gallon drum equivalents
 - Mixed Waste Shipped Offsite
49.5 M3 238 55-gallon drum equivalents
- III. Project Specific Issues
- A. Permit Status
1. Alicia Hamar (Ecology) acknowledged receipt of the proposed path forward for obtaining the final status permit for WRAP and CWC that was sent via e-mail from Tony Miskho (FH).
 2. Deborah Singleton (Ecology) reiterated her request from last month's PMM for the redline strikeout version of the permit containing the OUO language. After a discussion clarifying which version to provide, it was agreed to provide Ecology the version from August 2004 containing the rad and non-rad language. Ms. Singleton noted that a copy was needed for Ecology's library.
- B. APL/HSGS Status
1. Mike Collins (RL) discussed the subject of the APLs returning to the site with Mark French (RL), and there is a possibility the APLs will return. At Mr. Collins' suggestion, it was agreed to keep the APL information in the permit. The parties agreed to remove the APLs as an agenda item, noting that if the APLs return to the site, the subject would be discussed.
- C. Mobile Assay Unit Status
1. Mr. Boynton reported that the box mobile assay unit is up and running. Ms. Hyatt stated that the WIPP certification ^{audit for 8/24/05} is complete on the box mobile assay unit. There are two corrective actions, and when those are satisfied the box mobile assay unit will be certified.
- IV. General Discussions
- A. There were no topics for general discussion.
- V. Status of Actions (report attached)
- A. 897 - Jeanette Hyatt (FH) will provide Ecology with the redline strikeout permit containing the OUO language.
 - B. 1348 - There is a possibility the APLs will return to the site. It was agreed to keep the APL information in the permit. The task is closed.

G. V. Kiffin

C. 1349 - Tony Miskho (FH) sent a proposed path forward to Ecology via e-mail.

VI. New Action Items

A. There were no new actions.

VII. Next Project Managers Meeting

A. The next PMM was scheduled for July 28, 2005.

Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Waste Receiving And Processing

Task ID: 897 Determine needed permit modifications and incorporate into the Settlement Document.

Task Lead: Hyatt, Jeannette

Waste Stabilization and Disposition/Waste Receiving And Processing

POC: Boynton, Harlan

Classification: Open

Category: PMM

	Project	DOE	Agency
--	---------	-----	--------

Due:	N/A	N/A	N/A
------	-----	-----	-----

Complete:	N/A	N/A	N/A
-----------	-----	-----	-----

Closed Date:

Description: Determine needed permit modifications and incorporate into the Settlement Document which contains the negotiated agreements to the Permit.

Date	Status
6/29/2005	Jeanette Hyatt (FH) will provide Ecology with the redline strikeout permit containing the OUO language.
5/26/2005	Jeanette Hyatt (FH) will provide Ecology with the redline strikeout permit containing the OUO language.
3/23/2005	Joel Williams (FH) will provide Deborah Singleton (Ecology) a copy by email of the ghost letter that was given to Ecology in June 2004 stating the start date for the Part B permit will be August 2003. Ecology will schedule a meeting to discuss the redline/strikeout version of the permit.
2/23/2005	Ecology will finalize its review of the redline/strikeout version of the permit by February 28.
1/27/2005	Ecology will provide comments from its review of the redline strikeout version of the permit.
12/16/2004	Ecology will complete its review of the redline/strikeout Part B by the end of December 2004.
10/28/2004	Ecology is almost finished with its review of the redline/strikeout version of the Part B permit.
9/23/2004	Ecology is to have its review of the redline/strikeout Part B permit completed by the end of 2004.
8/26/2004	Ecology was provided a redline/strikeout Part B permit during a workshop in June 2004. Ecology's review is in progress
7/29/2004	Ecology was provided a redline/strikeout Part B permit during a workshop June 14 2004. Ecology will provide a status of its review of the Part B at the August 2004 PMM
5/27/2004	A workshop will be scheduled to address Ecology acceptance of the proposed public comment text incorporation.
4/22/2004	Remains open pending Ecology acceptance of the proposed public comment text incorporation.
3/18/2004	The 3/10/04 letter from Ecology in response to the Part A NODs for CWC and WRAP is under review at RL.
1/22/2004	A meeting will be scheduled to discuss a path forward.
12/4/2003	Remains open pending Ecology's review.
10/30/2003	Documents are under review at Ecology.
10/2/2003	Task to remain open until a resolution is reached with Mod E.
8/28/2003	No change in status.
7/24/2003	No change in status.
6/19/2003	Modifications are being formulated.
5/22/2003	Action opened.

7/25/2005; 8:25:04 AM

Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Waste Receiving And Processing

Task ID: 1349 Provide a proposal for a path forward to obtain the final status permit
Waste Stabilization and Disposition/Waste Receiving And Processing

Task Lead: Miskho, Tony
POC: Boynton, Harlan

Classification: Open
Category: PMM

	Project	DOE	Agency
Due:	N/A	N/A	N/A
Complete:	N/A	N/A	N/A
Closed Date:			

Description: Provide a proposal for a path forward to obtain the final status permit.

Date	Status
6/29/2005	Tony Miskho sent a draft proposed path forward to Ecology via e-mail. It is currently under review.
5/26/2005	Task opened.

**WRAP
Project Managers Meeting
825 Jadwin/Room 244B
Hanford, Washington**

June 29, 2005

Attendance List

Name	Organization	Phone Number
Kathy Knox	Knox Court Reporting	946-5535
Jeannette Hyatt	FH/EP	376-7923
TONY MCKARNS	DOE	376-8981
Joe Williams Jr	FH/EP	376-4782
Alicia Hama	GEY	372-7904
Amanda McCann	ECY	372-7977
Deborah Singleton	Ecology	372-7923
Michael Collins	DOE	376-6536
PAUL W. MARTIN	FH SP	376-6620
Darlene Daggel	FH/EP	373-0431
HC Boynton	FH WRAP	372-0479