

START



Department of Energy
Richland Field Office
P.O. Box 550
Richland, Washington 99352

9306256

OCT 22 1993

94-ERB-006

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600



Dear Messrs. Sherwood and Stanley:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-30-05

The Tri-Party Agreement Milestone M-30-05 is the final element of major Milestone M-30-00, "Integrated General Investigations and Studies for the 100 Areas." Milestone M-30-05 pertains to installation of equipment and initiation of monitoring activities in support of long-term evaluation of the interaction between the Columbia River and Hanford Site groundwater.

Equipment installation associated with Milestone M-30-05 have been underway since late 1991. The final phase of equipment installations described in the National Priorities List Agreement Form #52 was completed during May 1993, with the exception of a single river stage recorder at 100 N, which was installed in August 1993. Water level monitoring activities are currently underway at each of the 100 Areas and at four river locations. Selected investigations of river/groundwater interaction are underway at the 100 H Area and involve electrical conductivity measurements and groundwater flow velocity measurements, as well as analyses of water level fluctuations.


The U.S. Department of Energy, Richland Operations Office's, position is that the equipment installation and monitoring activities completed to date satisfy the September 1993 obligations contained in Milestone M-30-05. Completion of the milestone was documented in the meeting minutes of the September 29, 1993, 100 Area Unit Managers' Meeting. Completion of M-30-05 also represents the final aspect of major Milestone M-30-00. ✓

9313089.1611

OCT 22 1993

If you have any questions, please contact Mr. B. L. Foley at (509) 376-7087.

Sincerely,



Steven H. Wisness
Hanford Project Manager

ERD:BLF

cc: B. A. Austin, WHC
R. L. Biggerstaff, WHC
D. D. Teel, Ecology
T. M. Wintczak, WHC

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author: S. H. Wisness, RL
(R. L. Biggerstaff, WHC)

Addressee: D. R. Sherwood, EPA
R. F. Stanley, Ecology

Correspondence No.: Incoming:9306256
Xref:9358435D 32316

Subject: COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
(TRI-PARTY AGREEMENT) MILESTONE M-30-05

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		M. R. Adams	H6-01	
		L. D. Arnold	B2-35	
		B. A. Austin	B2-35	
		R. L. Biggerstaff	H6-02	
		R. P. Henckel	H6-02	
		G. W. Jackson	H6-21	
		P. J. Mackey	B3-15	
		H. E. McGuire, Level I	B3-63	
		S. R. Moreno	B3-06	
		J. K. Patterson	H6-27	
		J. A. Rivera	B2-16	
		T. M. Wintczak, Assignee	H6-27	
		EPIC	H6-08	
		Field File Custodian	H6-08	

