

TRI-PARTY AGREEMENT

Change Notice Number TPA-CN- 545	TPA CHANGE NOTICE FORM	Date: October 24, 2012
Document Number, Title, and Revision: DOE/RL-2001-47, Remedial Design Report/Remedial Action Work Plan for the 300 Area, Rev 3		Date Document Last Issued: December 2009
Originator: R. F. Guercia		Phone: (509) 376-5494

Description of Change:

Modify the *Remedial Design Report/Remedial Action Work Plan for the 300 Area*, DOE/RL-2001-47, Rev 3, to add Section 3.7.4, *Delayed Re-Vegetation*

R. F. Guercia and Larry Gadbois agree that the proposed change
DOE **Lead Regulatory Agency**
 modifies an approved workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, *Documentation and Records*, and not Chapter 12.0, *Changes to the Agreement*.


Add Section 3.7.4 to read as follows (new text is indicated by using the double underline notation):

3.7.4. Delayed Re-Vegetation

In order to support industrial use, portions of the 300 Area will have the planting of native vegetation delayed until the completion of the industrial use. Currently, the only remediated and backfilled site to require delayed re-vegetation is the former 300-VTS waste site, now utilized by the Department of Defense in support of their operations to support deactivation of naval vessels. This area will be re-vegetated when the Department of Defense activity is completed at this site. Other waste sites that may require delayed planting of re-vegetation will be identified by Department of Energy and will require the concurrence of the Environmental Protection Agency to delay re-vegetation.


Justification and Impacts of Change:

The Department of Energy has provided a use permit to the Department of Defense to utilize some of the land within the 300-FF-2 Operable Unit to support deactivation of ships. This activity will involve activities which would destroy any vegetation planted in the area from the heavy equipment that is utilized by the Department of Defense. This change authorizes the delay in planting vegetation until the Department of Defense has completed its activities. This section also authorizes other delayed re-vegetation activities, with the concurrence of the Environmental Protection agency.



Approvals:

R. F. Guercia



10/25/12
Date

Approved Disapproved

DOE Project Manager

Larry Gadbois


N/A

10-25-12
Date

Approved Disapproved

EPA Project Manager

Approved Disapproved

Ecology Project Manager

Date