



0082563

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

09-AMCP-0175

JUL 16 2009

Ms. J. A. Hedges, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton
Richland, Washington 99354

Mr. D. A. Faulk, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
309 Bradley Boulevard, Suite 115
Richland, Washington 99352

Addressees:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MAJOR MILESTONE M-081-00A, "COMPLETE FFTF FACILITY TRANSITION AND INITIATE THE SURVEILLANCE AND MAINTENANCE PHASE," AND TARGET DATE M-081-00A-T05, "COMPLETE AUXILIARY PLANT SYSTEMS DEACTIVATION"

This letter provides notification to the State of Washington Department of Ecology and the U.S. Environmental Protection Agency that the U.S. Department of Energy, Richland Operations Office completed Tri-Party Agreement Major Milestone M-081-00A on June 01, 2009, ahead of its due date February 28, 2011. In addition, Target Date M-081-00A-T05 was completed on April 28, 2009, ahead of its due date February 28, 2011. The transition of FFTF has achieved the end point criteria for placing the facility into a safe and stable surveillance and maintenance configuration.

If there are any questions, please contact me, or your staff may contact, Al Farabee, of my staff, on (509) 376-8089.

Sincerely,

Matthew S. McCormick, Assistant Manager
for the Central Plateau

AMCP:DHC

cc: See Page 2

RECEIVED
JUL 20 2009

EDMC

Addressees
09-AMCP-0175

-2-

JUL 16 2009

cc: G. Bohnee, NPT
L. Buck, Wanapum
C. E. Cameron, EPA
S. Harris, CTUIR
R. Jim, YN
S. L. Leckband, HAB
R. A. Lobos, EPA
K. Niles, ODOE
R. E. Piippo, CHPRC
J. B. Price, Ecology
J. G. Vance, FFS
R. E. Wilkinson, CHPRC
Administrative Record
Environmental Portal