

**HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER  
INTERAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT)  
DECISION / DETERMINATION / ACTION ASSIGNMENT  
Number: 2016-004**

This form is intended to document the decisions and determinations made by the IAMIT within their authorities under the terms and conditions of the Hanford Federal Facility Agreement and Consent Order. This form is also intended to provide notification, to the affected persons, of the IAMIT's decisions / determinations or actions assigned.

**SUBJECT:** (Note the change request number, disputed subject or milestone addressed)

Extension of TPA dispute on the disapproval of change control form M-45-15-01, interim milestone M-045-92 Installation of Barriers

**DECISION / DETERMINATION / ACTION ITEM:** (Note the assignee and due date)

The parties are currently in dispute at the IAMIT level with regard to TPA change control form M-45-15-01 regarding TPA milestone M-045-92 (installation of barriers). The parties are also in dispute at the Project Manager level on TPA change control form M-62-14-02 regarding TPA milestone M-062-45 (System Plan negotiations). The IAMIT previously determined to extend the deadline for resolution of the M-45-15-01 change control form until the next regularly-scheduled IAMIT meeting following entry of a final order modifying the Consent Decree in State of Washington v. U.S. Dept. of Energy, No. 08-5085-RMP. (See IAMIT Number: 2016-001). The Court entered its Third Order Regarding Motions to Modify Consent Decrees and Amended Consent Decree on March 11, 2016. A subsequent Second Amended Consent Decree Between the Department of Energy and the State of Washington was issued on April 12, 2016.


The next regularly scheduled IAMIT was held on March 17, 2016, and the twenty-one (21) day time frame to unanimously resolve the dispute in accordance with HAFFACO Article VIII, Resolution of Disputes, Paragraph 30, Section D concluded on April 6, 2016 and has been extended by the IAMIT to allow the continuation of discussions on the milestone.

With this determination, the IAMIT has agreed that the dispute on change control form M-45-15-01 is extended at the IAMIT level until June 30, 2016.

**IS THIS DECISION / DETERMINATION / ACTION ITEM**

FINAL       INTERIM (Further action to be taken)


**IAMIT MEMBER APPROVALS**

  
\_\_\_\_\_  
DOE


6/2/16  
Date

*see attached email*  
\_\_\_\_\_  
EPA

\_\_\_\_\_  
Date

Alexandra K. Smith by  
  
\_\_\_\_\_  
Ecology

6/2/2016  
Date



Hanford Federal Facility Agreement and Consent Order Interagency Management Integration  
Team (IAMIT) Decision/Determination/Action Agreement  
Number 2016-004

cc:

G. Bohnee, NPT  
R. Buck, Wanapum  
D. A. Faulk, EPA  
J. T. Hamilton, WRPS  
S. Hudson, HAB  
R. Jim, YN  
K. Niles, ODOE  
C. P. Noonan, MSA  
D. L. Parker, WRPS  
R. E. Piippo, MSA  
J. Price, Ecology  
D. Rowland, YN  
R. Skeen, CTUIR  
M. J. Turner, MSA  
A. Smith, Ecology  
TPA Administrative Record, M-045-92  
Environmental Portal

**Hildman, Cynthia M**

---

**Subject:** FW: Ecology and ORP agreed to extend at the IAMIT level the M-045-92 barrier dispute to June 30, 2016

**From:** Faulk, Dennis [<mailto:Faulk.Dennis@epa.gov>]

**Sent:** Thursday, June 02, 2016 3:25 PM

**To:** Kemp, Christopher J <[Christopher\\_J\\_Kemp@orp.doe.gov](mailto:Christopher_J_Kemp@orp.doe.gov)>

**Cc:** Price, John (ECY) <[jpri461@ecy.wa.gov](mailto:jpri461@ecy.wa.gov)>; Fletcher, Thomas W <[Thomas\\_W\\_Fletcher@orp.doe.gov](mailto:Thomas_W_Fletcher@orp.doe.gov)>; Lobos, Rod <[Lobos.Rod@epa.gov](mailto:Lobos.Rod@epa.gov)>; Beach, Ryan E <[Ryan\\_E\\_Beach@orp.doe.gov](mailto:Ryan_E_Beach@orp.doe.gov)>; Piippo, Robert E <[Robert\\_E\\_Piippo@rl.gov](mailto:Robert_E_Piippo@rl.gov)>

**Subject:** Re: Ecology and ORP agreed to extend at the IAMIT level the M-045-92 barrier dispute to June 30, 2016

Consider this email EPA approval.

Dennis

Sent from my iPhone

On Jun 2, 2016, at 3:03 PM, Kemp, Christopher J <[Christopher\\_J\\_Kemp@orp.doe.gov](mailto:Christopher_J_Kemp@orp.doe.gov)> wrote:

Dennis,

We tried to reach Rod today for his signature on the IAMIT extension for the tank farm barrier dispute (milestone M-045-92) to June 30<sup>th</sup>. If you get this can you concur via email (or Rod can you concur?).

I have attached the file which documents the extension and is going to John Price for signature.

Chris Kemp  
Department of Energy – Office of River Protection  
Tank Farms Projects  
509-619-6411

<IAMITDET M-045-92 (6-02-16).docx>