



Department of Energy

Richland Operations Office
 P.O. Box 550
 Richland, Washington 99352

91-TDB-198

Mr. Paul T. Day
 Hanford Project Manager
 U.S. Environmental Protection Agency
 Region 10
 712 Swift Boulevard, Suite 5
 Richland, Washington 99352

Mr. Timothy L. Nord
 Hanford Project Manager
 State of Washington
 Department of Ecology
 Mail Stop PV-11
 Olympia, Washington 98504-8711

Dear Messrs. Day and Nord:

COMPLETION OF TRI-PARTY AGREEMENT (TPA) MILESTONE M-24-13

This letter is to inform you that the TPA Interim Milestone M-24-13, "Install 3 Resource Conservation and Recovery Act Wells Around 216-S10-Pond," was completed on May 13, 1991. This completion is more than seven months ahead of the required completion date, December 31, 1991. If you have any questions, please contact me on (509) 376-6798.

Sincerely,

Steven H. Wisness
 Hanford Project Manager

WMD:MJF

cc: R. E. Lerch, WHC
 T. B. Veneziano, WHC



CORRESPONDENCE DISTRIBUTION COVERSHEET

Author	Addressee	Correspondence No.
S. H. Wisness, 6-6798	P. T. Day, EPA T. L. Nord, Ecology	Incoming: 9102822 XREF: 9154445 (016275)

Subject: COMPLETION OF TRI-PARTY AGREEMENT MILESTONE M-24-13

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		President's Office	B3-01	
		B. A. Austin	B2-14	
		M. R. Adams	H4-55	
		R. J. Bliss, Level I	B3-04	
		R. J. Brackett	A3-11	
		L. C. Brown	H4-51	
		J. L. Denning	L4-88	
		L. D. Dillon	L4-88	
		V. R. Dronen	R3-42	
		K. R. Fecht	H4-56	
		K. L. Hoewing	B3-06	
		D. G. Horton	H4-56	
		J. F. Keller	R3-27	
		A. J. Knepp	H4-56	
		O. S. Kramer	B2-35	
		R. E. Lerch, Assignee	B2-35	
		H. E. McGuire	B2-35	
		R. D. Morrison	B2-35	
		D. S. Takasumi	R3-27	
		R. R. Thompson	L4-88	
		T. C. Varljen	B3-65	
		T. B. Veneziano	B2-35	
		B. D. Williams	T5-20	
		R. D. Wojtasek	L4-92	
		EDMC	H4-22	