



Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

AUG 8 1991

0015686

9103728

91-TDB-250

Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection
Agency, Region IO
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Timothy L. Nord
Hanford Project Manager
State of Washington
Department of Ecology
Mail Stop PV-11
Olympia, Washington 98504-8711



Dear Messrs. Day and Nord:

COMPLETION OF TRI-PARTY AGREEMENT MILESTONES M-24-07 AND M-24-00B

This letter is to inform you that the Tri-Party Agreement (TPA) Interim Milestone M-24-07, "Install 11 Additional Resource Conservation and Recovery Act (RCRA) Wells Around the Single-Shell Tanks (SSTs) for a Total of 23 RCRA Monitoring Wells," was completed on June 14, 1991. The completion of the last of these wells also satisfies the requirements of Milestone M-24-00B, "Install RCRA Groundwater Monitoring wells at the rate of...30 in Calendar Year 1990..." Both these milestones are in change control with Change Control Form M-24-91-3 reflecting the 280-day suspension in drilling while alternatives to the SST wells were considered. This delay was occasioned by a concern about the creation of additional pathways to groundwater by drilling at the SSTs. The completion of these milestones is nearly four months ahead of the October 7, 1991, deadline in the change request.

If you have any questions, please contact me at (509) 376-6798.

Sincerely,

Steven H. Wisness
Steven H. Wisness
Hanford Project Manager

WMD:MJF

cc: R. E. Lerch, WHC
T. B. Veneziano, WHC



| | | |
|--|---------------------------------|------------------------------------|
| Author | Addressee | Incoming Correspondence No. |
| SII Wisness/RL | PT Day/USEPA TL Nord/Ecology | 9103728 |
| Subject Completion of Tri-Party Agreement Milestones M-24-07 and M-24-008 | | |

Internal Distribution

| Approval | Date | Name | Location | w/att |
|----------|------|--|--|-------|
| | | Correspondence Control President's Office RJ Bliss (Level I) LC Brown KL Hoewing RE Lerch (Assignee) HE McGuire K Parnell LL Powers KR Jordan DA Turner TB Veneziano RD Wojtasek EDMC Project Files RE Morrison DB Pabst | A3-01 H4-51 H4-18 R1-10 B2-35 L4-92 H4-22 R1-28 (Projects only) B2-35 B2-35 | |

