



0016411

9104227

STATE OF WASHINGTON  
DEPARTMENT OF ECOLOGY

Mail Stop PV-11 • Olympia, Washington 98504-8711 • (206) 459-6000

September 13, 1991

Mr. Paul T. Day  
Hanford Project Manager  
U.S. Environmental Protection Agency  
712 Swift Boulevard Suite 5  
Richland, Washington 99352



Mr. Steven H. Wisness  
Hanford Project Manager  
U.S. Department of Energy  
P.O. Box 550  
Richland, Washington 99352

Re: Interim Stabilization Milestone Changes for Fiscal Years 1991 - 1996

Dear Messrs. Day and Wisness:

On September 9, 1991, the U.S. Department of Energy (DOE) issued a change request (change number M-05-91-1) to the U.S. Environmental Protection Agency (EPA) and the Washington State Department of Ecology (Ecology) to place the M-05-00 interim milestones on hold pending resolution of recently recognized potential impacts stemming from known health and safety issues. On September 11, 1991, DOE briefed Ecology on the history leading to this change request and committed to submitting additional supporting information.

Because of the complexity and need for review of the supporting technical information, it was agreed that formal response to the request would not be made until October 4, 1991. Pursuant to Section 12 of the Action Plan of the Hanford Federal Facility Agreement and Consent Order, a Class II change requires the approval of the project managers. Please sign the enclosed agreement to formalize our commitment to this response date.

Sincerely,

Timothy L. Nord  
Hanford Project Manager



Enclosure

- cc: D. Rasmussen, EPA
- J. Wagoner, DOE
- C. Gregoire, Ecology
- T. Veneziano, WHC

RECEIVED

SEP 17 1991


DOE-RI/CCC  
191-TPA-172



HANFORD PROJECT MANAGER AGREEMENT


The undersigned hereby agree to a formal response date of October 4, 1991, to the U.S. Department of Energy change request number M-05-91-1, Interim Stabilization Milestone Changes for Fiscal Years 1991 - 1996, dated September 6, 1991.

For the United States Environmental Protection Agency:

  
\_\_\_\_\_  
Paul T. Day  
Hanford Project Manager  
U.S. Environmental Protection Agency


9/16/91  
Date

For the United States Department of Energy:

  
\_\_\_\_\_  
Steven H. Wisness  
Hanford Project Manager  
U.S. Department of Energy

9/17/91  
Date

For the Washington State Department of Ecology:

  
\_\_\_\_\_  
Timothy L. Nord  
Hanford Project Manager  
Department of Ecology

9/13/91  
Date

## DISTRIBUTION COVERSHEET

<b>Author</b> TL Nord/Ecology	<b>Addressee</b> PT Day/EPA SH Wisness/RL	<b>Incoming Correspondence No.</b> 9104227
<b>Subject</b> Interim Stabilization Milestone Changes for Fiscal Years 1991 - 1996		

Internal Distribution				
Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	X
		President's Office		
		BA Austin		X
		TD Blankenship	R2-30	X
		RJ Bliss		
		LE Borneman	B2-35	X
		LC Brown	H4-51	X
		JL Deichman	H4-23	X
		CJ Geier	B2-19	X
		WH Hamilton Jr		X
		DG Hamrick	R1-51	X
		HD Harmon (Level I/Assignee)		X
		KL Hoewing		X
		KR Jordan		X
		MK Korenko		X
		DL Lenseigne	R2-75	X
		RE Lerch		X
		S Marchetti		X
		HE McGuire		X
		GJ Miskho	R2-50	X
		RD Morrison	B2-35	X
		BE Opitz	R2-83	X
		DB Pabst	B2-35	X
		LL Powers	B2-35	X
		PR Praetorius	R2-56	X
		JG Propson	R2-18	X
		RE Raymond	R1-80	X
		TB Veneziano		X
		RD Wojtasek	L4-92	X
		EDMC	H4-22	X

