



## Tri-Party Agreement

EXTENSION OF DISPUTE AT THE PROJECT MANAGERS LEVEL HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-089-00 COMPLETE CLOSURE OF NON-PERMITTED MIXED WASTE UNITS IN THE 324 BUILDING REC B-CELL, REC-D CELL, AND HIGH LEVEL VAULT CHANGE PACKAGE M-89-05-01 FROM MARCH 26, 2006, TO APRIL 25, 2006

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of Disputes, section E, the Parties agree to an additional 30-day extension of the Hanford Federal Facility Agreement and Consent Order Major Milestone M-89-00, change package M-89-05-01, dispute at the project managers level from March 26, 2006, to April 25, 2006. The extension is required to allow for agencies to conduct public comment and approval of the 324 Building Closure Plan. The U. S. Department of Energy initiated dispute in the RL to Ecology letter, 05-AMRC-0387, INITIATION OF DISPUTE RESOLUTION FOR M-89-00 on July 29, 2005 and this agreement extends that dispute.

66141

Kevin Bazzell  
Sub-Project Director  
River Corridor Project  
U. S. Department for Energy  
Richland Operations Office

Rick Bond  
Project Manager  
State of Washington  
Department of Ecology

RECEIVED  
APR 19 2006

cc: B. Charboneau, RL  
D. Butler, WCH  
L. Cusack, Ecology  
K. Bazzell, RL  
Administrative Record H6-08

R. Guercia, RL  
R. Piippo, FH  
B. Williamson, RL  
D. Evans, RL

EDMC