




Department of Energy  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

13-AMRP-0048

NOV 26 2012

Ms. J. A. Hedges, Program Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
3100 Port of Benton  
Richland, Washington 99354

Mr. D. A. Faulk, Program Manager  
Office of Environmental Cleanup  
Hanford Project Office  
U.S. Environmental Protection Agency  
309 Bradley Boulevard, Suite 115  
Richland, Washington 99352



Addressees:


COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT  
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-024-64 FOR GROUNDWATER  
WELL INSTALLATIONS

This letter is to notify the State of Washington Department of Ecology and U.S. Environmental Protection Agency of the completion of Tri-Party Agreement Milestone M-024-64 that requires the completion of construction of all Calendar Year 2013 monitoring wells, as agreed to in Tri-Party Agreement Change Package M-24-12-01.

Installation of a total of 30 wells was completed on May 10, 2011, over 31 months in advance of the required December 31, 2013, completion date. The listing of wells completed is attached for your information.

If you have any questions, please contact me or your staff may contact Briant Charboneau, of my staff, on (509) 373-6137.

Sincerely,

  
Jonathan A. Dowell, Assistant Manager  
for the River and Plateau

AMRP:KMT

Attachment

cc: See Page 2

Addressees  
13-AMRP-0048

-2-

NOV 26 2012

cc w/attach:

G. Bohnee, NPT  
R. Buck, Wanapum  
L. E. Gadbois, EPA  
S. Harris, CTUIR  
R. Jim, YN  
S. L. Leckband, HAB  
N. M. Menard, Ecology  
K. Niles, ODOE  
J. B. Price, Ecology  
D. Rowland, YN  
D. G. Singleton, Ecology  
Administrative Record  
Environmental Portal

cc w/o attach:

M. J. Cherry, CHPRC  
L. M. Dittmer, CHPRC  
R. A. Kaldor, MSA  
T. W. Noland, MSA  
R. E. Piippo, MSA

M-24 CY2013 Completions

CHPRC-1204796  
ATTACHMENT

#	Well ID	OU/Other	Comments	Temporary Name	Program/Facility Name/ Locations	Justification/Purpose	Planned Campaign	TPA Calendar Year
1	C7831	100-KR-4	199-K-200	BH KR-4 #1	100-KR-4	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 118/5/2010	CY 2013 M-24 Well
2	C7832	100-KR-4	199-K-201	BH KR-4 #2	100-KR-4	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 118/5/2010	CY 2013 M-24 Well
3	C7843	100-BC-5	199-B3-52	BH BC-5 #3	100-BC-5	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 12/30/2010	CY 2013 M-24 Well
4	C7846	100-BC-5	199-B4-15	BH BC-5 #4	100-BC-5	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 12/30/2010	CY 2013 M-24 Well
5	C7653	300-FF-5	399-1-54	300-FF-5 #4	300-FF-5	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 2/15/2011	CY 2013 M-24 Well
6	C7654	300-FF-5	399-1-55	300-FF-5 #5	300-FF-5	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 2/15/2011	CY 2013 M-24 Well
7	C7655	300-FF-5	399-1-56	300-FF-5 #6	300-FF-5	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 2/15/2011	CY 2013 M-24 Well
8	C7656	300-FF-5	399-1-57	300-FF-5 #7	300-FF-5	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 2/15/2011	CY 2013 M-24 Well
9	C7660	300-FF-5	399-2-32	300-FF-5 #8	300-FF-5	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 2/15/2011	CY 2013 M-24 Well
10	C8245 replaced C7661	300-FF-5	399-6-5 replaced 399-6-4	300-FF-5 #9	300-FF-5	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 2/15/2011	CY 2013 M-24 Well
11	C7662	300-FF-5	399-4-15	300-FF-5 #10	300-FF-5	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 2/15/2011	CY 2013 M-24 Well
12	C7663	300-FF-5	399-3-33	300-FF-5 #11	300-FF-5	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 2/15/2011	CY 2013 M-24 Well
13	C7852	100-HR-3-D	199-D8-101	BH HR-3 #5	100-HR-3-D	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 2/23/2011	CY 2013 M-24 Well
14	C7863	100-HR-3-H	199-H3-11	BH HR-3 #6	100-HR-3-H	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 2/23/2011	CY 2013 M-24 Well
15	C7857	100-HR-3-D	199-D5-142	BH HR-3 #7	100-HR-3-D	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 2/23/2011	CY 2013 M-24 Well
16	C7861	100-HR-3-H	199-H4-83	BH HR-3 #8	100-HR-3-H	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 2/23/2011	CY 2013 M-24 Well
17	C7860	100-HR-3-H	199-H4-84	BH HR-3 #9	100-HR-3-H	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 2/23/2011	CY 2013 M-24 Well
18	C7970	100-FR-3	199-F5-55	BH FR-3 #10	100-FR-3	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 3/15/2011	CY 2013 M-24 Well
19	C7972	100-FR-3	199-F5-56	BH FR-3 #11	100-FR-3	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 3/15/2011	CY 2013 M-24 Well
20	C8026	300-FF-5	399-1-61	300-DU-12	300-FF-5	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 4/5/2011	CY 2013 M-24 Well
21	C8027	300-FF-5	399-1-62	300-DU-13	300-FF-5	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 4/5/2011	CY 2013 M-24 Well
22	C8028	300-FF-5	399-1-63	300-DU-14	300-FF-5	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 4/5/2011	CY 2013 M-24 Well

**M-24 CY2013 Completions**

CHPRC-1204796  
ATTACHMENT

#	Well ID	OU/Other	Comments	Temporary Name	Program/Facility Name/ Locations	Justification/Purpose	Planned Campaign	TPA Calendar Year
23	C8029	300-FF-5	399-1-64	300-DU-15	300-FF-5	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 4/5/2011	CY 2013 M-24 Well
24	C8030	300-FF-5	399-3-38	300-DU-16	300-FF-5	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 4/5/2011	CY 2013 M-24 Well
25	C7620	100-HR-3	199-D3-5	100-HR-3 #1	100-HR-3-D	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 5/10/2011	CY 2013 M-24 Well
26	C7621	100-HR-3	199-D5-133	100-HR-3 #2	100-HR-3-D	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 5/10/2011	CY 2013 M-24 Well
27	C7622	100-HR-3	199-D5-132	100-HR-3 #3	100-HR-3-D	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 5/10/2011	CY 2013 M-24 Well
28	C7623	100-HR-3	199-D6-3	100-HR-3 #4	100-HR-3-D	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 5/10/2011	CY 2013 M-24 Well
29	C7624	100-HR-3	199-D5-134	100-HR-3 #5	100-HR-3-D	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 5/10/2011	CY 2013 M-24 Well
30	C7625	100-HR-3	199-D5-141	100-HR-3 #15	100-HR-3-D	Obtain Data Supporting the CERCLA RI/FS Process	Accepted 5/10/2011	CY 2013 M-24 Well