



Tri-Party Agreement

0053205

RECEIVED
JUN 19 2000

May 23, 2000

EXTENSION OF DISPUTE RESOLUTION FOR HANFORD GENERAL FACILITY
EDMG
AGREEMENT AND CONSENT ORDER MILESTONE M-24-00L

On March 10, 2000, the U.S. Department of Energy, Richland Operations Office (RL), rejected the State of Washington, Department of Ecology's (Ecology) proposed Change Request M-24-00-01, which sought to establish Calendar Year 2000 Interim Milestones under Major Milestone M-24-00L for Resource Conservation and Recovery Act (RCRA) groundwater well installation and invoked the dispute resolution provisions under Article VIII of the Tri-Party Agreement. Ecology and RL approved a 16 day extension (through April 25, 2000) and extended the dispute another 28 days (April 25, 2000 to May 23, 2000). Discussions continue between Ecology and RL; therefore, the period during which RL and Ecology seek resolution of the dispute at the Project Manager level is extended an additional 38 days to June 30, 2000.

W. W. Ballard
W. W. Ballard, Assistant Manager
Planning and Integration
U.S. Department of Energy
Richland Operations Office

M. A. Wilson
M. A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology

cc:

- D. C. Bryson, DOE
- K. M. Thompson, DOE
- M. L. Blazek, OOE
- L. J. Cusack, Ecology
- M. J. Furman, DOE
- J. S. Hertzfel, FHI
- M. C. Hughes, BHI
- D. N. LaRue, BHI
- R. Jim, YN
- S. Leja, Ecology
- R. W. Lober, DOE
- E. J. Murphy-Fitch, FHI
- M. B. Reeves, HAB
- G. H. Sanders, DOE

- P. Sobotta, NPT
- R. F. Stanley, Ecology
- B. A. Williamson, DOE
- J. R. Wilkinson, CTUIR
- R. M. Yasek, DOE
- J. K. Yerxa, DOE
- TPA Administrative Record, FHI