


Change Number M-015-10-05	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 11/17/2010
Originator Briant Charboneau		Phone (509) 373-6137
Class of Change <input type="checkbox"/> I - Signatories <input type="checkbox"/> II - Executive Manager <input checked="" type="checkbox"/> III - Project Manager		
Change Title Modification of <i>Hanford Federal Facility Agreement and Consent Order</i> (HFFACO) M-015-64-T01 Target Date		
Description/Justification of Change This target milestone date is being modified to allow the day-for-day extension for submittal of the 100-FR-1/2/3 and 100-IU-2/6 Remedial Investigation/Feasibility Study (RI/FS) Report for each day the approval of the associated RI/FS Work Plan was not approved following six months after submittal, as provided in TPA Milestone M-015-00. The RI/FS Work Plan for 100-FR-1/2/3 and 100-IU-2/6 was approved April 12, 2010, 18 days beyond the six month period following submittal of the work plan on September 25, 2009. As provided in TPA Milestone M-015-00, the target milestone date is extended 18 days beyond the current target date of November 30, 2011. The new target milestone date for M-016-64-T0 will require submittal of the RI/FS report by December 17, 2011. <i>Continued on Page 2</i>		
Impact of Change This change allows sufficient time beyond approval of the RI/FS Work Plan to prepare and submit the associated RI/FS Report.		
Affected Documents The <i>Hanford Federal Facility Agreement and Consent Order</i> , as amended and Hanford Site internal planning management, and budget documents (e.g., USDOE contractor Baseline Change Control documents).		
Approvals <div style="margin-left: 20px;"> <p>N/A _____ Approved _____ Disapproved</p> <p>Ecology <i>[Signature]</i> _____ Date _____</p> <p><i>[Signature]</i> _____ <i>11-23-10</i> _____ <input checked="" type="checkbox"/> Approved _____ Disapproved</p> <p>DOE-RL _____ Date _____</p> <p><i>[Signature]</i> _____ <i>11/23/10</i> _____ <input checked="" type="checkbox"/> Approved _____ Disapproved</p> <p>EPA _____ Date _____</p> </div>		



M-015-10-05

Page 2 of 2

Description/Justification, Continued from Page 1

Modifications to existing Tri-Party Agreement milestones are denoted with ~~strikeout~~; new milestone/text are denoted with double underline.

M-015-64-T01	Submit CERCLA RI/FS Report and PP for the 100-FR-1/100-FR-2, 100-FR-3, 100-IU-2, and 100-IU 6 Operable Units for groundwater and soil.	11/30/2011 <u>12/17/2011</u>
--------------	--	--