

## Meeting Minutes Transmittal


**RECEIVED**

AUG 07 2006

**EDMC**

**PURGEWATER**  
**Project Managers Meeting**  
**825 Jadwin/Room 340**  
**Hanford, Washington**  
**June 22, 2006**


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.



Project Manager, Ecology

Date:


7/27/06



Project Manager Representative, RL

Date:

7/27/06



Project Manager Representative, FH

Date:

7/27/06

Purgewater Administrative Record	H6-08
RD Hildebrand	A6-38
DG Singleton	H0-57
JA Winterhalder	E6-35

**PURGEWATER PROJECT MEETING**  
**825 Jadwin/Room 340**  
**Hanford, Washington**  
**June 22, 2006**

**11:00 a.m. to 11:30 a.m.**

**Agenda**

- I. Approval of May 25, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
  - A. Strategy Document Status
  - B. IDW Issues
  - C. Purgewater Sediment Issues
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

PURGEWATER PROJECT MEETING MINUTES

Project Managers Meeting  
825 Jadwin/Room 340  
Hanford, Washington

June 22, 2006

- I. Approval of May 25, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).
- II. Operational Status (John Winterhalder FH)
  - A. There were 58,118 gallons of purgewater delivered to the PSTF in May.
- III. Project Specific Issues
  - A. Strategy Document Status
    1. Mr. Winterhalder reported that the strategy document will be ready for signature as soon as the contained-in portion is finalized.
  - B. IDW Issues
    1. Roger Szelmeczka (FH) stated that discussions are ongoing to determine which path to choose for processing the waste control plan.
  - C. Purgewater Sediment Issues
    1. Mr. Winterhalder stated that the amount of sediment in some of the purgewater that is being collected continues to be problematic to its receipt at ETF, and that it is likely a solution will have to be engineered. The Purgewater facility plans to coordinate with ETF to observe the collection of various purgewater in an effort to determine where the problems are occurring.
- IV. General Discussions
  - A. There were no topics for general discussion
- V. Status of Actions
  - A. 977 - There was no change in the status of this action.
  - B. 1513 -A meeting is scheduled for June 27 to discuss the contained-in section. It will be confirmed at the meeting that Ecology has incorporated EPA's comments on the contained-in section.
- VI. New Actions Items
  - A. There were no new actions.
- VII. Next Project Managers Meeting
  - A. The next PMM was scheduled for July 27, 2006.

# Environmental Request Information System

## Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

### Purgewater Storage and Treatment Facility

**Task ID:** 977 Formally transmit the Modutanks Closure Plan package to RL.

**Task Lead:** Winterhalder, John

Soil and Water Remediation/GW/Purgewater Storage and Treatment Facility

**POC:** Winterhalder, John

**Classification:** Suspended

**Category:** PMM

	Project	DOE	Agency
<b>Due:</b>	N/A	N/A	N/A
<b>Complete:</b>	N/A	N/A	N/A

**Closed Date:**

**Description:** Formally transmit the Modutanks Closure Plan package to RL.

Date	Status
6/22/2006	No change.
5/25/2006	No change in status.
2/23/2006	No change.
1/26/2006	Mr. Winterhalder presented a baseline schedule for submittal of the closure plan.
11/17/2005	No change.
10/27/2005	A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder and presented at the December PMM.
9/22/2005	A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder and presented at the 2005 December PMM. RL is waiting for comments from Ecology regarding the proposed closure strategy for the Modutanks that was presented during the recent Purgewater workshops.
8/25/2005	A schedule for submittal of the closure plan will be provided by Mr. Winterhalder.
7/28/2005	Discussion was initiated on the closure strategy.
6/29/2005	No change.
5/26/2005	Continues on hold.
3/23/2005	Continues on hold.
2/23/2005	Continues on hold.
1/27/2005	This action remains on hold pending the outcome of the proposed purgewater strategy
12/16/2004	Remains on hold.
10/28/2004	No change in status.
9/23/2004	The closure plan package is still internal to FH. Mr. Hildebrand (DOE) requested that Mr. Winterhalder schedule a meeting after October 1, 2004, for discussion.
8/26/2004	The closure plan package is still internal to FH. This action remains open pending a determination of the strategy document.
7/29/2004	Submittal will be deferred pending determination on the strategy document.
4/22/2004	The closure plan package is still internal to FH.
3/18/2004	FH will make additional administrative changes and have the Closure Plan ready for submittal to RL by 5/27.
1/22/2004	The closure plan package is still at FH.
12/4/2003	The closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This action will remain open.
10/30/2003	Action opened.

# Environmental Request Information System

## Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

---

### Purgewater Storage and Treatment Facility

**Task ID:** 1513      Schedule a meeting with Ecology to discuss incorporation of EPA's comments on the contained-in section of the strategy document.

Task Lead: Winterhalder, John

Soil and Water Remediation/GW/Purgewater Storage and Treatment Facility

POC: Winterhalder, John

Classification: Open

Category: PMM

	<b>Project</b>	<b>DOE</b>	<b>Agency</b>
--	----------------	------------	---------------

Due:	N/A	N/A	N/A
------	-----	-----	-----

Complete:	N/A	N/A	N/A
-----------	-----	-----	-----

Closed Date:

Description: Schedule a meeting with Ecology to discuss incorporation of EPA's comments on the contained-in section of the strategy document.

<b>Date</b>	<b>Status</b>
-------------	---------------

6/22/2006	A meeting is scheduled for June 27 to discuss the contained-in section. It will be confirmed at the meeting that Ecology has incorporated EPA's comments on the contained-in section.
-----------	---

5/25/2006	Ecology is waiting for final concurrence from EPA.
-----------	--

2/23/2006	Task opened.
-----------	--------------

---

