



Department of Energy

Richland Field Office

P.O. Box 550

Richland, Washington 99352

0035175

9401945

94-ASB-009

MAR 10 1994

Mr. Douglas R. Sherwood  
Hanford Project Manager  
U. S. Environmental Protection Agency  
Region 10  
712 Swift Blvd.  
Richland, Washington 99352



Mr. Roger F. Stanley, Director  
Tri-Party Agreement Implementation  
State of Washington  
Department of Ecology  
P. O. Box 47600  
Olympia, Washington 98504-7600

Dear Messrs. Sherwood and Stanley:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT)  
MILESTONE M-14-03

Milestone M-14-03 requires U.S. Department of Energy, Richland Operations Office (RL) to initiate operations of the Waste Sampling and Characterization Facility (WSCF) by April, 1994. RL has experienced problems with the WSCF Heating, Ventilation, and Air Conditioning (HVAC) system which will impact the April startup date. The HVAC problems have impacted beneficial occupancy of the laboratory, which has resulted in the delay of scheduled startup activities, including analytical equipment setup and testing and the preparation of facility and administrative procedures.

Within the near future, RL intends to transmit a change request to U.S. Environmental Protection Agency (EPA) and State of Washington Department of Ecology (Ecology) to delay the operations milestone of WSCF beyond the April 30, 1994, date. Submission of the change package is being delayed due to the need to develop the final schedule to reflect correction of all identified HVAC problems. We will be contacting you to set up a meeting to discuss the revised WSCF start up schedule and change package as soon as they are available. The proposed change is not expected to impact Hanford analytical requirements as the Liquid Effluent Program has been delayed; and RL will continue to provide all necessary services through a combination of the on-site and commercial laboratories. These commercial labs are continuing to meet turnaround time requirements and maintain appropriate work backlogs.




MAR 10 1994

Messrs. Sherwood and Stanley  
94-ASB-009

-2-

If you have any questions, please contact me on (509) 376-6798 or Paul Carter on (509) 376-0016.

Sincerely,

  
Steven H. Wisness  
Hanford Project Manager

cc: B. A. Austin, WHC

# CORRESPONDENCE DISTRIBUTION COVERSHEET

Author

Addressee

Correspondence No.

S. H. Wisness, RL

D. R. Sherwood, EPA  
R. F. Stanley, Ecology

Incoming: 9401945

Subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-14-03

## INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		Presidents Office	B3-01	
		B. A. Austin	B2-35	
		M. L. Bell	T6-16	
Assignee/Level 1 . . .		R. J. Bliss	B3-04	
		J. L. Deichman	H4-19	
		S. M. Joyce	H4-19	
		P. J. Mackey	B3-06	
		H. E. McGuire	B3-63	
		S. R. Moreno	B3-06	
		C. R. Stroup	B2-23	
		J. L. Waite	B2-35	
		EPIC	H6-08	

