



Department of Energy  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

0072110

07-AMRC-0093

FEB 09 2007

Mr. Nicholas Ceto, Program Manager  
Office of Environmental Cleanup  
Hanford Project Office  
U.S. Environmental Protection Agency  
309 Bradley Boulevard, Suite 115  
Richland, Washington 99352

RECEIVED  
FEB 23 2007

EDMC

Dear Mr. Ceto:

TRANSMITTAL OF COMPLETING MILESTONE M-16-60 COMPLETE INTERIM  
REMEDIAL ACTIONS FOR AT LEAST 3 OF THE FOLLOWING HIGH PRIORITY 300-FF-2  
WASTE SITE (316-4 & 618-2 & 618-3 & 618-5 & 618-7) AND COMPLETE  
CONFIRMATORY SAMPLING OF 300-FF-2 CANDIDATE SITES 300-7 & 300-9

The U.S. Department of Energy, Richland Operations Office (RL) hereby notifies the  
U.S. Environmental Protection Agency (EPA) that the subject milestone has been completed.

The three completed waste site interim remedial actions consist of the 618-2, 618-3, and 618-5  
burial grounds. Confirmatory sampling of 300-7 and 300-9 was completed on March 7, 2006,  
and March 8, 2006, respectively, and verification packages were issued in July 2006. Re-  
vegetation of 618-5 was completed in February 2004 and re-vegetation of 618-2 and 618-3 was  
completed in December 2006.

RL appreciated the extensive efforts of Ms. Alicia Boyd, of your staff, in reviewing and  
approving the closeout documentation for 618-2 in a timely manner near the end of  
December 2006.

If you have any questions, or need clarification, please contact me or your staff may contact  
Joe R. Franco, Assistant Manager for the River Corridor, on (509) 376-6628.

Sincerely,

  
Keith A. Klein  
Manager

AMRC:DCS

cc: See Page 2

Mr. Nicholas Ceto  
07-AMRC-0093

-2-

cc: A. L. Boyd, EPA  
R. E. Piippo, FHI  
J. G. Vance, FHI  
TPA Administrative Record, H6-08