











<b>Change Number</b>  <b>M-85-13-01</b>	<b>Federal Facility Agreement and Consent Order</b> <b>Change Control Form</b> <small>Do not use blue ink. Type or print using black ink.</small>	<b>Date</b>  <b>March 19, 2013</b>												
<b>Originator</b>  J. A. Dowell		<b>Phone</b>  (509) 373-9971												
<b>Class of Change</b>  <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager														
<b>Change Title</b>  Extend the completion date for TPA Interim Milestone M-085-01 to April 30, 2013.														
<b>Description/Justification of Change</b>  This change package extends the completion date for TPA Interim Milestone M-085-01 from March 31, 2013 to April 30, 2013. TPA Interim Milestone M-085-01 requires a completion date be established for TPA Major Milestone M-085-00, "Complete response actions for the canyon facilities/associated past practice waste sites, other Tier 1 Central Plateau facilities not covered by existing milestones, and Tier 2 Central Plateau facilities. This includes B Plant, PUREX, and REDOX canyons and associated past practice waste sites in 200-CB-1, 200-CP-1, and 200-CR-1 OUs. The milestone does not include U Plant or T Plant canyons."  <i>continued on page 2</i>														
<b>Impact of Change</b>  This change package extends the date to complete TPA Interim Milestone M-085-01 by one month.														
<b>Affected Documents</b>  The Hanford Federal Facility Agreement and Consent Order, as amended.														
<b>Approvals</b>  <table border="0"> <tr> <td data-bbox="131 1447 292 1564">           J. A. Dowell DOE         </td> <td data-bbox="292 1447 649 1564">  </td> <td data-bbox="649 1447 828 1564"> <u>3.19.13</u> Date         </td> <td data-bbox="828 1447 1201 1564"> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved         </td> </tr> <tr> <td data-bbox="131 1564 292 1659">           D. A. Faulk EPA         </td> <td data-bbox="292 1564 649 1659">  </td> <td data-bbox="649 1564 828 1659"> <u>3/19/13</u> Date         </td> <td data-bbox="828 1564 1201 1659"> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved         </td> </tr> <tr> <td data-bbox="131 1659 292 1772">           J. A. Hedges Ecology         </td> <td data-bbox="292 1659 649 1772">  </td> <td data-bbox="649 1659 828 1772"> <u>3/21/13</u> Date         </td> <td data-bbox="828 1659 1201 1772"> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved         </td> </tr> </table>			J. A. Dowell DOE		<u>3.19.13</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	D. A. Faulk EPA		<u>3/19/13</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	J. A. Hedges Ecology		<u>3/21/13</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
J. A. Dowell DOE		<u>3.19.13</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved											
D. A. Faulk EPA		<u>3/19/13</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved											
J. A. Hedges Ecology		<u>3/21/13</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved											



**Description/Justification of change, continued**

During 2012, the Parties completed negotiation on six proposed change packages. The public comment began in December 2012. Public comments have been received, and the Parties are preparing the responses to comments. Responses to public comment will be completed prior to obtaining approval signatures on the change packages. TPA Interim Milestone M-085-01 modification is included in one of the proposed change packages, TPA Change Package M-85-12-02. The current milestone due date, of March 31, 2013, falls within the public comment process timeframe. Therefore, a one month extension of the TPA Interim Milestone M-085-01 is needed to allow time to complete the response to public comments prior to approval of the milestone change packages.

Modifications to the interim milestone are denoted by the use of ~~strikeout~~ to indicate text to be deleted and double underline to indicate text to be added.

<p>M-085-01  <u>Lead Agency:</u>  <u>Dual Lead –</u>  <u>EPA &amp;</u>  <u>Ecology</u></p>	<p>Submit a change package to establish a date for major milestone M-085-00.</p>	<p><del>3/31/2013</del>  <u>4/30/2013</u></p>
--	--	---