



<b>Change Number</b> M-15-11-06	<b>Federal Facility Agreement and Consent Order Change Control Form</b> <small>Do not use blue ink. Type or print using black ink.</small>	<b>Date</b> December 21, 2011
<b>Originator</b> J. A. Dowell		<b>Phone</b> (509) 373-9971
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
<b>Change Title</b> Submit Draft B, <i>200-IS-1 Operable Unit Pipeline System Waste Sites RFI/CMS/RI/FS Work Plan</i> to Ecology, including a schedule of completion dates for major tasks and deliverables.		
<b>Description/Justification of Change</b> Approval of this change form establishes a TPA Interim Milestone to provide Draft B. <i>200-IS-1 Operable Unit Pipeline System Waste Sites RFI/CMS/RI/FS Work Plan</i> to Ecology, including a schedule of completion dates for major tasks and deliverables.  <i>continued on page 2</i>		
<b>Impact of Change</b> This change package establishes a TPA Interim Milestone to provide Draft B of the subject document, <i>200-IS-1 Operable Unit Pipeline System Waste Sites RFI/CMS/RI/FS Work Plan</i> including a schedule of completion dates for major tasks and deliverables described in the Draft B work plan. Submittal of Draft B will incorporate regulatory comment responses received on Draft A. Incorporation of regulatory comment responses on Draft A comment responses into Draft B by February 28, 2014, is on pace to complete RI/FS tasks and submit the Draft A RFI/CMS/RI/FS Report and Draft Corrective Action Decision/Proposed Plan consistent with the M-015-092B interim milestone due date.		
<b>Affected Documents</b> The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended, and Hanford Site internal planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change Control documents; Project Management Plans).		



Approvals			
J. A. Dowell DOE		2/1/12 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
EPA	NA	Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
J. A. Hedges Ecology		2/3/12 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved

**Description/Justification of change, continued**

This change control form establishes a TPA Interim Milestone to provide Draft B of the subject document, including a schedule in the Work Plan which will identify completion dates for major tasks and deliverables as interim milestones. TPA Action Plan Section 11.6 states milestones shall be set in a manner which fits the requirements of the work to be accomplished, with at least one milestone every twelve months, unless otherwise agreed to by the project managers.

Modifications are denoted by the use of ~~strikeout~~ to indicate text to be deleted and double underline to indicate text to be added.

<u>M-015-112</u> <u>Lead Agency:</u> <u>Ecology</u>	<u>Submit Draft B. 200-IS-1 Operable Unit Pipeline System Waste Sites REI/CMS/RI/FS Work Plan to Ecology, including a schedule of completion dates for major tasks and deliverables.</u>	<u>02/28/2014</u>
---	--	-------------------