



**EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-15-18-05**

The U.S. Department of Energy, Richland Operations Office (RL) invoked the Tri-Party Agreement dispute resolution process with the U.S. Environmental Protection Agency (EPA) under Hanford Federal Facility and Consent Order (HFFACO) Article XVI, Resolution of Disputes, Paragraph 59, and Article XL Good Cause for Extensions, Paragraph 124 on March 7, 2019 (19-SGD-0007). The Parties hereby agree to extend the period of dispute resolution for the HFFACO change control form M-15-18-05 at the project manager level until September 30, 2019. The Parties jointly determine that this extension is desirable to provide them additional time to reach resolution regarding the path forward for interim milestones M-015-98, M-015-99, M-015-84 and M-015-91B.

 8/14/2019  
Michael Cline, date  
Director, Soil and Groundwater Division  
U.S. Department of Energy  
Richland Operations Office

 8/14/2019  
Craig Cameron, date  
Office of Environmental Cleanup  
Hanford Project Office  
U.S. Environmental Protection Agency

cc:

S. Austin, CHPRC  
D. B. Bartus, EPA  
J. Bell, NPT  
S. L. Brasher, MSA  
R. Buck, Wanapum  
L. Contreras, YN  
S.W. Davis, MSA  
D. R. Einan, EPA  
R. Ferri, YN  
M. Johnson, CTUIR

S. Leckband, HAB  
K. Niles, ODOE  
J. B. Price, Ecology  
D. Rowland, YN  
Administrative Record (M-015-98, M-015-99,  
M-015-84 and M-015-91B)  
Environmental Portal