



U.S. Department of Energy Hanford Site

20-PFD-0055

September 30, 2020

Ms. Alexandra K. Smith, Program Manager
Nuclear Waste Progra.111
Washington State Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99354

Dear Ms. Smith:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-016-250E

This letter documents completion of Tri-Party Agreement Interim Milestone M-016-250E, "Submit to Ecology for approval a three year rolling prioritized schedule consistent with site-wide clean-up priorities to implement waste site removal actions per Action Memoranda (DOE/RL-2009-37, DOE/RL-2009-48, and DOE/RL-2009-86)" due September 30, 2020. The attached "Waste Site Priority Fiscal Years 2021-2023," provides the required information to complete the milestone. In addition, Change Control Form (CCF) M-16-20-01 documents this proposed schedule by deletion of interim Milestones M-016-255 and M-016-256 and creation of new interim Milestones M-016-257, M-016-258, and M-016-259 for completing waste site actions. Once this CCF is dispositioned via the Tri-Parties it will be placed in the Administrative Record.

This milestone will continue on a yearly basis to reaffirm selected sites and recommend any changes to the list, to maintain a three year rolling prioritized schedule, until such time that removal actions are completed.

The U.S. Department of Energy Richland Operations Office has worked with Kim Welsch of your staff, during the development of this document.

If you have any questions, please contact me, or your staff may contact Mark French, of my staff, on (509) 373-9863.

Sincerely,



William P. Hamel, Assistant Manager
for the River and Plateau
Richland Operations Office

PFD:PGE

Attachment

cc w/attach:

J. Bell, NPT
R. Buck, Wanapum
L. Contreras, YN
D. R. Einan, EPA
S. Leckband, HAB
N. M. Menard, Ecology
M. Murphy, CTUIR
S. N. Schleif, Ecology
M. Woods, ODOE
Administrative Record (M-016-250E)
Environmental Portal

cc w/o attach:

S. G. Austin, CHPRC
S. L. Brasher, MSA
S. W. Davis, MSA

Waste Site Priority Fiscal Years 2021-2023

Priority	WIDS ID	Name or Alias	Action Memorandum	Proposed Action	Interim Close-out OU (200-)	Current OU (200-)	Fiscal Year
1	200-W ADB	200-W ADB; 200-W Ash Disposal Basin	DOE/RL-2009-86	CS/NFA	MG-1	OA-1	2021
2	600-71	600-71; 607 Batch Plant Burn Pit	DOE/RL-2009-86	CS/NFA	MG-1	OA-1	2021
3	CTFN 2703-E	CTFN 2703-E; 200-E Chemical Drain Field; Chemical Seepage Basin, Chemical Tile Field North of 2703-E	DOE/RL-2009-86	CS/NFA	MG-1	OA-1	2021
4	200-E-46	200-E-46; Debris Southeast of 282-E; RCRA Permit General Inspection #200EFY96 Item #3	DOE/RL-2009-86	CS/NFA	MG-1	OA-1	2021
5	600-227	600-227; H-40 Gun Site Building Foundations	DOE/RL-2009-86	CS/NFA	MG-1	OA-1	2021
6	2607-E1	2607-E1; 2607-E1 Septic Tank and Tile Field	DOE/RL-2009-86	CS/NFA	MG-1	OA-1	2021
7	200-W BP	200-W BP; 200-W Burning Pit; Gravel Pit 34; Pit 34	DOE/RL-2009-86	CS/NFA	MG-1	OA-1	2022
8	UPR-600-12	UPR-600-12; UN-600-12; UNH Spill to Route 4S	DOE/RL-2009-86	RTD	MG-1	OA-1	2022
9	600 OCL	600 OCL; 600 Area Original Central Landfill; 600-OCL; Original CLF	DOE/RL-2009-86	RTD	MG-1	OA-1	2023
10	OCSA	OCSA; Central Shop Area; Old Central Shop Area	DOE/RL-2009-48	RTD	MG-1	OA-1	2023