



**EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-85-18-01**

The U.S. Department of Energy, Richland Operations Office (RL) invoked the Tri-Party Agreement dispute resolution process with the Washington State Department of Ecology (Ecology) under Hanford Federal Facility and Consent Order (HFFACO) Article VIII, Resolution of Disputes, Paragraph 30, and Article XL Good Cause for Extensions, Paragraph 124 on June 6, 2019 (19-SGD-0029). The Parties hereby agree to extend the period of dispute resolution for the HFFACO change control form M-85-18-01 at the project manager level until June 30, 2020. The Parties jointly determine that this extension is desirable to provide them additional time to reach resolution regarding the path forward for interim milestones M-085-70.

*Michael Cline* 1/15/2020  
Michael Cline, Date  
Director, Soil and Groundwater Division  
U.S. Department of Energy  
Richland Operations Office

*Theresa Howell* 1/15/2020  
Theresa Howell, Date  
Regulatory Integration Specialist  
Nuclear Waste Program, Waste Management Section  
Washington State Department of Ecology

cc:

S. G. Austin, CHPRC  
D. B. Bartus, EPA  
J. Bell, NPT  
S. L. Brasher, MSA  
R. Buck, Wanapum  
C. E. Cameron, EPA  
L. Contreras, YN  
S. W. Davis, MSA  
D. R. Einan, EPA  
M. Johnson, CTUIR  
S. Leckband, HAB

N. M. Menard, Ecology  
K. Niles, ODOE  
J. Price, Ecology  
S. N. Schleif, Ecology  
Administrative Record (M-085-70, 200-CB- 1)  
Environmental Portal