



Tri-Party Agreement

EXTENSION OF DISPUTE AT THE PROJECT MANAGERS LEVEL HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-089-00 COMPLETE CLOSURE OF NON-PERMITTED MIXED WASTE UNITS IN THE 324 BUILDING REC B-CELL, REC-D CELL, AND HIGH LEVEL VAULT CHANGE PACKAGE M-89-05-01 FROM OCTOBER 27, 2005, TO NOVEMBER 26, 2005

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of Disputes, section E, the Parties agree to a third 30-day extension of the Hanford Federal Facility Agreement and Consent Order Major Milestone M-89-00, change package M-89-05-01, dispute at the project managers level from October 27, 2005, to November, 26, 2005. The extension is required to allow for agencies to conduct public comment and approval of the 324 Building Closure Plan. The U. S. Department of Energy initiated dispute in the RL to Ecology letter, 05-AMRC-0387, INITIATION OF DISPUTE RESOLUTION FOR M-89-00 on July 29, 2005 and this agreement extends that dispute.

Kevin Bazzell
Interim Federal Project Director
River Corridor Project
U. S. Department for Energy
Richland Operations Office

Rick Bond
Project Manager
State of Washington
Department of Ecology

cc: B. Charboneau, RL
D. Butler, WCH
L. Cusack, Ecology
K. Bazzell, RL
L. Erickson, RL
Administrative Record H6-08

R. Guercia, RL
R. Piippo, FH
B. Williamson, RL
D. Evans, RL

RECEIVED
JUN 26 2007

EDMC