



EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-16-18-01

The U.S. Department of Energy, Richland Operations Office (RL) invoked the Tri-Party Agreement dispute resolution process with the Washington State Department of Ecology (Ecology) under Hanford Federal Facility Agreement and Consent Order (HFFACO) Article VIII, Resolution of Disputes, Paragraph 30, and Article XL Good Cause for Extensions, Paragraph 124 on July 19, 2018 (18-AMRP-0141). The Parties hereby agree to extend the period of dispute resolution for the HFFACO Change Control Form M-16-18-01 at the project manager level until September 30, 2020. The Parties jointly determine that this extension is desirable to provide them additional time to reach resolution regarding the path forward for interim milestones M-016-255 and M-016-256.

Mark S. French Digitally signed by Mark S. French
Date: 2020.06.29 13:38:12 -07'00'

Mark French, Date
Director, Project and Facilities Division
U.S. Department of Energy,
Richland Operations Office

Kim Welsch, Date
Acting Project Manager, Environmental Restoration
Nuclear Waste Program, Cleanup Section
Washington State Department of Ecology

cc:

D. B. Bartus, EPA
T. B. Bergman, CHPRC
J. Bell, NPT
S. L. Brasher, MSA
R. Buck, Wanapum
S.W. Davis, MSA
D. R. Einan, EPA
M. Johnson, CTUIR
S. Leckband, HAB
R. Longoria, YN

N. Menard, Ecology
K. Niles, ODOE
J. B. Price, Ecology
D. Rowland, YN
Administrative Record (M-016-255, M-016-256)
Environmental Portal